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State Water Commission Meeting 
Basement Conference Room (SWC Staff Only) 

900 E. Boulevard Ave. 
Bismarck, North Dakota 

June 8, 2021 - 1:00 p.m. CT 
 
Please join meeting from your computer, tablet or smartphone. 
https://global.gotomeeting.com/join/651975869 
You can also dial in using your phone. 
United States (Toll Free): 1-866-899-4679; Access Code: 651-975-869 
 
 

AGENDA 
 

A. Roll Call (no attachment)  
 
B. Consideration of Agenda (no attachment) 
 
C. Consideration of Minutes          **  

1. Draft Minutes for April 8, 2021, State Water Commission Meeting  
2. Draft Minutes for April 20, 2021, State Water Commission Meeting 

 3.   Draft Minutes for May 13, 2021, Joint Subcommittee Meeting 
 
D.  Financial Information 

1.  Glossary of Terms  
2.  Financial Reports  
3.  Legislative Update  

a.  HB 1431 and HB 1425 with flow chart – Water Infrastructure Revolving Loan Fund 
b.  Loan Request Pre-approvals (no attachment)  
c.  HB 1020 – SWC Appropriation Bill  

 4.  Carryover Approval         ** 
 

E.  Strategic Governance and Finance Study – Progress Update/Scope Adjustment  ** 
 
F.  Southwest Pipeline Project  

1.  Contract 5-18 Taylor Elevated Tank Award       ** 
2.  City of Taylor – Agreement for Additional Capacity Cost Responsibility  ** 

G.  Northwest Area Water Supply – Westhope Water Service Contract (no attachment)    

H.  Purpose Funding Summary  
 
I.   Flood Control and General Water  

1.  Valley City Permanent Flood Protection - $150,000     ** 
2.  Cass County Drain 2 Channel Improvement Project - $605,379                               ** 
3.  Cass County Drain 40 Channel Improvements 2021 - $320,017                               ** 
4.  Richland County Drain 31 Reconstruction - $174,771                                               **   
5.  Upper Swan Creek Channel Improvements 2020 – $698,468                                    ** 
6.  Walsh County Drain 31 Improvements - $297,333                                                     ** 
7.  Assiniboine River Basin Initiative 21-23 Biennium - $100,000   ** 
8.  Red River Basin Commission 21-23 Biennium - $200,000    ** 
9.  USGS Cooperative Monitoring Agreement - $467,860    **  
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J.  Water Supply  

1.  Bismarck – 43rd Avenue Expansion Phase I - $584,000    ** 
2.  Garrison Diversion Conservancy District – Red River Valley WSP - $17.25M ** 
3.  Horace – District 2020-6 Water System Improvements - $2,903,000   ** 
4.  Napoleon – Water Tower Replacement - $177,000     ** 
5.  Watford City – 2019 Water Distribution 14th St NW - $0    ** 
6.  Williston – 1st Avenue West Watermain - $385,000     ** 
7.  Williston – Williston Square 33rd St and 9th Ave – $818,900    ** 
8.  Western Area Water Supply – Phase 6 Stanley Phase II - $8,225,000  ** 
 

K.  Rural Water  
1.  Barnes Rural Water District – 2021 Storage Expansion - $112,000   ** 
2.  East Central Regional Water District – Service to Grandin - $1,550,000  ** 
3.  McLean-Sheridan Water District – McClusky Water Tower Replacement – $274,000 ** 
4.  Northeast Regional Water District – Expansion Adams/Walsh RWD - $210,000 ** 
5.  Turtle Mountain Public Utilities Commission – Membrane Treatment Expansion -      ** 

           $1,036,800 
 
L.   Drought Disaster Water Supply Program - $1,000,000     ** 
 
M.  ND Drinking Water State Revolving Loan Fund – 2021 Intended Use Plan Addendum  ** 
 
N.  Cost-Share Policy Modification and Process Update (no attachment)  
 
O.  Web Grants Application Process Update (no attachment)  
 
P.  Legal Updates (Informational Only – no presentations)  
 
Q.  Project Updates (Informational Only – no presentations) 

1. Devils Lake 
2. Missouri River 
3. Mouse River 
4. Northwest Area Water Supply 
5.   Southwest Pipeline Project 

 
R.  Adjourn 
 
 
 
 
** BOLD ITEMS REQUIRE SWC ACTION 
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MINUTES 
 

North Dakota State Water Commission 
Bismarck, North Dakota 

 
June 8, 2021 

 
The North Dakota State Water Commission (SWC or Commission) held a meeting via telephone 
conference on June 8, 2021.  Governor Burgum called the meeting to order at 1:04 p.m.  A quorum 
was present. 
 
STATE WATER COMMISSION MEMBERS PRESENT: 
Governor Burgum, Chairman  
Tom Bodine, Deputy Commissioner, ND Department of Agriculture, Bismarck  
Michael Anderson, Hillsboro  
Katie Hemmer, Jamestown  
Richard Johnson, Devils Lake  
Mark Owan, Williston 
Matthew Pedersen, Valley City 
Jay Volk, Bismarck 
Steven Schneider, Dickinson  
Jason Zimmerman, Minot 
 
OTHERS PRESENT: 
John Paczkowski, Interim State Engineer, and Chief Engineer-Secretary  
SWC Staff 
Jennifer Verleger, General Counsel, Attorney General’s Office 
Approximately 95 people interested in agenda items.   
 

 
CONSIDERATION OF AGENDA 

 
John Paczkowski, Interim State Engineer, requested agenda item “M” be moved to agenda item 
“G.”  The original agenda item G was removed from agenda.   

 
CONSIDERATION OF DRAFT MEETING MINUTES 

 
The draft minutes for the following minutes were reviewed and approved with no modifications: 
 

• April 8, 2021, Commission meeting 
• April 20, 2021, Commission meeting 
• May 13, 2021, Subcommittee meeting 

 
It was moved by Commissioner Schneider, seconded by Commissioner 
Hemmer, and unanimously carried, that the minutes for the April 8 and April 
20, 2021, Commission meetings, and May 13, 2021, Subcommittee meeting 
be approved as presented.   
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GLOSSARY OF TERMS 
 

John Paczkowski, Interim State Engineer, provided a Glossary of Terms as requested by the 
Commission at the April 2021 meeting.  Commissioners requested financial terms such as 
expended, project expenditures, and remaining balance with relevant calculations be added.    
 

SWC FINANCIAL REPORTS, HOUSE BILLS 1431, 1425, AND 1020  
 

The allocated program expenditures, financial reports, and financial spreadsheets were 
presented by Heide Delorme, Administrative Services Director (APPENDIX A).  The oil 
extraction tax deposits into the Resources Trust Fund (RTF) total $275.5M through May 2021.  
The revised revenue for the 2019-21 biennium is $307M, which is $126M below the original 
projected revenue for the biennium.  $1.5M is available for loans.   
 
Heide clarified that the current legislative intent balance for the Red River Valley Water Supply 
Project after the June approval is $6.6M.  Commissioner Anderson requested clarification on a 
discrepancy of pending June cost-share requests in the amount of $2.8M.  Jeffrey clarified the 
discrepancy of pending June cost-share requests in the amount of $2.8M was due to 
adjustments based on projects not provided or reviewed at the May 13, 2021, Subcommittee 
meeting.  The difference was a result of adding project amounts since the May subcommittee 
with $297,333 for Walsh County Water Resource District Drain 31 improvements, $463,860 for 
USGS Cooperative Monitoring, $1,036,800 for Rolette County Turtle Mountain project, and 
$1,000,000 for Drought Disaster Livestock Water Supply Program.   
 
Heide presented House Bills 1431 and 1425 with flow chart related to the funding process of the 
Water Infrastructure Revolving Loan Fund (WIRLF).  The Commission will approve eligibility of 
projects, and project sponsors will receive the loan funds through the Bank of North Dakota 
(BND) if approved by BND.  The Commission will also determine the loan term based on the 
type of project and the useful life of the assets.   
 
Pat Fridgen, Planning and Education Division Director, stated that project sponsors would be 
required to present pre-approval loan documentation from BND prior to consideration of 
Commission approval for funding through the WIRLF.  This would ensure the Commission does 
not approve a loan or cost-share for projects that may not be utilized because the local sponsor 
is not loan eligible.  After pre-approval is received, project sponsors would then request state 
cost-share funding.   
 
Heide stated that bond proceeds should be available from the BND and Public Finance 
Authority (PFA) by the end of the year.  If cost-share requests are presented in August and 
October, project sponsors may have to utilize lines of credit to proceed with project funding until 
bond proceeds are available.   
 
Governor Burgum requested DeAnn Ament, Director of the PFA, to provide information related 
to the availability of bond proceeds.  DeAnn stated the PFA is currently working with the BND to 
provide bond anticipation notes and initial tools needed until the process is finalized.  Governor 
Burgum stated the BND had recently received $1B of the American Rescue Plan dollars and the 
capital was available for bond anticipation notes.  Governor Burgum stated that if the PFA 
needed additional resources related to the bonding services, the Governor’s office is available 
to assist with coordinating the resources.   
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Heide provided a brief summary of HB 1020 and clarified that the $50M line of credit was for the 
Northwest Authority Water Supply project only.  Carryover funds are no longer classified as 
current appropriations and are now classified as carryover authority.  Governor Burgum stated 
that this change will better reflect the actual SWC budget appropriations.  Governor Burgum 
suggested SWC staff provide historical data stating actual appropriations for new biennium 
funding only as opposed to the carryover funds brought forward each biennium which skews 
overall numbers.    
 

CARRYOVER APPROVAL 
 

Heide Delorme presented a request for all 2019-21 program and general project unexpected 
obligation amounts, including all previous biennium carryovers, be carried over to the 2021-23 
biennium.  The actual carryover number will be provided in August.   
 
Governor Burgum requested “general project unexpended obligation amounts” be added to the 
glossary.   
 
After discussion, the following motion was made:   
 

It was moved by Commissioner Owan and seconded by Commissioner 
Anderson the Commission approve all 2019-2021 program and general 
project unexpended obligation amounts (which includes all previous 
biennium carryovers) be carried over to the 2021-2023 biennium, and the 
actual carryover amount be provided to Commission at the August 12, 2021, 
Commission meeting (if available).  The  approva l  is  subject to the 
availability of funds. 
 
Commissioners Anderson, Hemmer, Johnson, Owan, Pedersen, Schneider, 
Volk, Zimmerman, Bodine, and Governor Burgum voted aye.  There were no 
nay votes.  The motion carried. 

 
STRATEGIC GOVERNANCE AND FINANCE STUDY (STUDY) 

 
Jon Kelsch, Water Development Division Director, stated the completion date was recently 
extended to June 30, 2021, to provide extra time to incorporate recent legislative changes and 
analysis regarding smaller regional water systems.  A fee increase of $25,000 was requested to 
reflect the scope modification and additional estimated hours.  The final contract price would be 
$215,050.   
 
Brent Bogar, Consultant, AE2S, stated that his team completing the final stages of the Study 
specifically related to bonding and its effect on the Resources Trust Fund.  Updates to the 
financial models have been made to reflect future funding of water projects and meetings have 
been held to review levers with options to evaluate governance and finance.  The workgroup is 
scheduled to meet June 9.  A draft report will be available in the near future and the final report 
will be completed June 30, 2021.    
 
The following motion was made:   
 

It was moved by Commissioner Johnson and seconded by Commissioner 
Volk the Commission authorize the Chief Engineer – Secretary to execute 
the amendment to the Contract for Services with AE2S/NEXUS.   
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Commissioners Anderson, Hemmer, Johnson, Owan, Pedersen, Schneider, 
Volk, Zimmerman, Bodine, and Governor Burgum voted aye.  There were no 
nay votes.  The motion carried. 
 

SOUTHWEST PIPELINE PROJECT (SWPP) – CONTRACT 5-18 TAYLOR TANK AWARD 
AND CITY OF TAYLOR AGREEMENT FOR ADDITIONAL  

CAPACITY COST RESPONSIBILITY 
 

Sindhuja S.Pillai-Grinolds, SWPP Project Manager, presented a request to award Contract 5-18 
related to furnishing and installing a 300,000-gallon minimum capacity elevated tank to assist 
with SWPP’s capacity and pressure needs.  The request also includes a bid alternate for an 
additional 50,000-gallon minimum capacity tank.  The additional 50,000-gallon capacity tank 
was included based upon the City of Taylor’s (City) request to meet their fire flow needs and 
maintain the City’s ability to provide service directly from the SWPP’s elevated tank without 
becoming a demand customer.  Demand customers pay double the capital repayment rate in 
their water rate.  The City would be responsible for the costs associated with the additional 
capacity.  The costs include the bid alternate amount and 14 percent of the construction 
administration and inspection costs.   
 
Four bids were received and opened on May 26, 2021.  Maguire Iron Inc. (Maguire) had the 
lowest bid regarding the base bid in the amount of $1,750,000.  The low bid for the bid alternate 
was also from Maguire for $148,000.  BW/AECOM reviewed the bids and determined that 
Maguire’s bid was responsive.  Maguire has previously built tanks for the SWPP and is a 
responsible bidder.     
 
The City held a special meeting on May 27, 2021, and voted to request the SWC award 
Contract 5-18 with the bid alternate and pay associated costs.   
 
Sindhuja informed the Commission that because of the availability of uncommitted funding in 
the allocated SWPP funds, no new funding allocation was requested for the award of Contract 
5-18.  The recommendation was to award Contract 5-18 to Maguire in the amount of $1,898,000 
based on the base bid with bid alternate. 
 
Sindhuja also presented the draft agreement between the Southwest Water Authority (SWA), 
SWC, and the City regarding the cost responsibility for additional capacity.  The agreement 
states that the City is responsible for the bid alternate costs at $148,000 and the proportional 
cost (14 percent) of construction administration and inspection expenses estimated at $28,000. 
 
Commissioner Johnson asked if a Life Cycle Cost Analysis (LCCA) was completed and if fire 
flow and additional capacity was included in the agreement.  John Paczkowski clarified that an 
LCCA was not required because the SWPP is a state-owned project.  Sindhuja clarified that the 
first motion would allow the SWPP award Contract 5-18, and the second motion would allow the 
execution of the agreement between the SWA, SWC, and the City for additional capacity cost 
responsibility.   
 
There was further discussion regarding the possible requirement of state-owned projects to also 
provide LCAAs for projects.   
 
Sindhuja clarified that an elevated tank was needed for this project to provide the necessary 
pressure for current and future customers.  Ground storage with pump option was not reviewed 
for this particular project because SWPP’s design criteria states that most portions of the 
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distribution system will be pressured by gravity.  The elevated tank will serve over 300 
customers.  Underground booster pumps are typically used for a smaller number of customers.   
 
Sindhuja also clarified that the City decided to pursue the capacity of the SWPP’s elevated tank 
as they are planning to replace their existing ground storage and pumps with other options in 
the future.  Paying for capacity in the new elevated tank will preserve the City’s customer status 
with SWPP.  The City will review their fire flow needs and additional distribution needs in the 
future.  The City’s current focus is to get the connection from the elevated tank for more reliable 
water supply.   
 
Sindhuja reiterated the formula used for determining the City’s proportional costs for 
construction administration expenses and confirmed the agreement did not hold the City 
responsible for change orders.  Cost overruns on the contract will be covered by the SWC.    
The City is only responsible for the additional capacity costs.  Even though an LCCA was not 
completed, Sindhuja stated that the payback for the City, utilizing SWPP’s elevated tank 
($176,000) is less than 17 years.  This was estimated utilizing the City’s 2020 water usage, 
current water rates, and approximate electricity costs for the City’s existing pumping system.   
 
Governor Burgum stated that including differences in the LCCA requirements in the comparison 
matrix of governance models of different systems of the state in the Study would be helpful for 
the Commissioners.   
   
The following motions were made:   
 

It was moved by Commissioner Zimmerman and seconded by Commissioner 
Bodine the Commission authorize the Chief Engineer and Secretary to             
1) award SWPP Contract 5-18 – to Maguire Iron Inc., in the amount of 
$1,898,000 based on base bid with the bid alternate.  The award of SWPP 
Contract 5-18 contract will be dependent upon legal review of the contract 
documents; and 
 
2) execute the agreement between the City and SWC and SWA for additional 
capacity cost for the City. 
 
Commissioners Anderson, Hemmer, Johnson, Owan, Pedersen, Volk, 
Zimmerman, Bodine, and Governor Burgum voted aye.  Commissioner 
Schneider abstained.  There were no nay votes.  The motion carried. 

 
ND DRINKING WATER STATE REVOLVING LOAN FUND (DWSRF) –  

2021 INTENDED USE PLAN (IUP) ADDENDUM 
 
Shannon Fisher, Program Manager ND Department of Environmental Quality (Department) 
presented the IUP addendum (APPENDIX B) for approval.  The original 2021 IPU was 
approved by the Commission on December 11, 2020. 
 
The previous approval enabled the Department to apply to the Environmental Protection Agency 
(EPA) for additional federal capitalization grant funds for the DWSRF of $11,001,000 for 
FY2021 and to administer and disburse DWSRF funds pursuant to the 2020 project list and IUP. 
 
Three additional projects were requested to be added to the comprehensive priority list, and the 
additional amendments were made:   
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• Update the 2021 capitalization grant amount and mandatory additional subsidization 
• Allow the Department the option to use administrative funds to meet state match 

requirements 
• Use administrative funds rather than capitalization grant funds for administration and 

technical assistance activities 
• Correct the date that the quarterly market interest rate for bonds was recorded 

 
There were no questions and the following motion was made:   
 

It was moved by Commissioner Hemmer and seconded by Commissioner 
Owan the Commission approve the amended IUP to enable continued 
DWSRF assistance for needed drinking water projects statewide. 
 
Commissioners Anderson, Hemmer, Johnson, Owan, Pedersen, Schneider, 
Volk, Zimmerman, Bodine, and Governor Burgum voted aye.  There were no 
nay votes.  The motion carried. 

 
PURPOSE FUNDING SUMMARY 

 
Jeffrey Mattern, SWC Engineer Manager, presented the purpose funding summary of overall 
appropriations available for June cost-share requests.   
 
Jeffrey stated that carryover funds can be used for current projects if funds are turned back 
before the close of the 2019-21 biennium, June 30, 2021.  2021-23 biennium funds were made 
available through HB 1020, effective April 28, 2021.   

 
STATE COST-SHARE REQUESTS 

 
FLOOD CONTROL AND GENERAL WATER PROJECTS 
Julie Prescott, SWC Cost-Share Program Manager, presented the requests for the Flood 
Control and General Water projects.   
 
VALLEY CITY PERMANENT FLOOD PROTECTION - $150,000 
(SWC Project No. 1504) 
Valley City requested cost-share for the purchase of an existing 5,000 square foot cold storage 
building to store removable aluminum floodwall panels and associated hardware used as 
components in Valley City’s permanent flood protection project.  The building is expected to 
accommodate panels from all phases of the project.   
 
An economic analysis was not required for this property purchase because it is considered part 
of Valley City’s overall permanent flood protection project, which predates state economic 
analysis requirements. 
 
The cost to purchase the property, improve site access, and complete required planning and 
zoning activities is $250,000, all of which is considered eligible for cost-share.  Per Commission 
policy, cost-share for flood control projects with no federal participation is 60 percent of eligible 
costs.  Valley City is requesting 80 percent cost-share of eligible costs for this project, which 
would be a cost-share amount of $200,000.  Previously granted cost-share approvals of 80 
percent by the Commission have been justified by Valley City’s ability to pay the local share 
following flood fights, and primarily because of Devils Lake outlet-related impacts.  This building 
is not subject to outlet-related impacts.   
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The project meets the requirements of the Commission’s cost-share policy.  The 
recommendation was 60 percent cost-share of eligible costs for a cost-share amount of 
$150,000.   
 
Pat Fridgen clarified that an Economic Analysis (EA) was not required for this particular cost-
share request because this project pre-dated the EA requirement and the Legislature clearly 
stated EAs were not required for larger projects already approved for funding.   
Pat also clarified that the reason for the recommended 60 percent cost-share rather than the 
requested 80 percent cost-share, was due to the fact that the facility was not located near the 
river, and there wasn’t demonstration that Valley City’s ability to pay was an issue.   
 
There was further discussion on overall storage of flood wall protection and whether or not 
storage facilities are needed.  Depending on type of flood wall, flood gate, or stop log protection, 
some may be left outside without worry of deterioration.   
 
Commissioner Pedersen stated that the original plan was to build a new facility.  The original 
cost-share request was denied in 2016, and is now requested and completed with cost savings 
through the possibility of purchasing an existing building.   
 
After discussion, the following motion was made:   
 

It was moved by Commissioner Schneider and seconded by Commissioner 
Anderson the Commission approve the request of Valley City for $150,000 at 
60 percent of eligible costs from funds appropriated to the agency for the 
2019-21 biennium.  The approval is contingent on available funding.  
 
Commissioners Anderson, Hemmer, Johnson, Owan, Pedersen, Schneider, 
Volk, Zimmerman, Bodine, and Governor Burgum voted aye.  There were no 
nay votes.  The motion carried. 

 
Governor Burgum requested the following agenda items (I2-I6) be presented and one motion be 
made for approval of projects.  The cost-share requests are related to channel and drain 
improvement projects previously presented but tabled because a 2020 ND Attorney General 
opinion suggested they were not eligible for funding.  House Bill 1437 provided the Commission 
with the ability to once again cost-share on drainage improvements.  The projects up for 
consideration were all approved at 45 percent cost-share, with the exception of Cass County Drain 
40, which is eligible for 29 percent of eligible costs because of prorating the rural component of the 
project.  John Paczkowski confirmed that funding is available for the projects.   

CASS COUNTY DRAIN 2 CHANNEL IMPROVEMENT PROJECT - $605,379  
(SWC Project No. 1064) 
Kurt Lynse, Moore Engineering, clarified that all rights-of-way easements have been acquired.   
 
CASS COUNTY DRAIN 40 CHANNEL IMPROVEMENTS 2021 - $320,017 
(SWC Project No. 1090) 
Kurt Lynse clarified that all purchase agreements are in place, but closings have not been 
completed.  This will not impact the construction schedule.  Cass County requested approval of 
funding prior to the final acquisitions.   
 
RICHLAND COUNTY DRAIN 31 RECONSTRUCTION - $174,771 
(SWC Project No. 2084) 
There were no questions. 
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UPPER SWAN CREEK CHANNEL IMPROVEMENTS 2020 - $698,468 
(SWC Project No. 2157) 
There were no questions. 
 
WALSH COUNTY DRAIN 31 IMPROVEMENTS - $297,333 
(SWC Project No. 1975)                                                                                                                
There were no questions. 
The following motion was made:   

It was moved by Commissioner Bodine and seconded by Commissioner 
Zimmerman the Commission approve the following requests contingent on 
availability of funding for the 2019-21 biennium:   
 

• Rush River Water Resource District Cass County Drain 2 for $605,379 
at 45 percent of eligible costs;  

• Southeast Cass Water Resource District Cass County Drain 40 for 
$320,017 at 29 percent of eligible costs;  

• Richland County Water Resource District Drain 31 for $174,771 at 45 
percent of eligible costs;  

• Maple River Water Resource District Upper Swan Creek Channel for 
$698,468 at 45 percent of eligible costs; and,  

•   Walsh County Water Resource District Drain 31 for $297,333 at 45    
  percent of eligible costs.   

 
Commissioners Anderson, Hemmer, Johnson, Owan, Pedersen, Schneider, 
Volk, Zimmerman, Bodine, and Governor Burgum voted aye.  There were no 
nay votes.  The motion carried. 

 
ASSINIBOINE RIVER BASIN INITIATIVE (ARBI) 21-23 BIENNIUM - $100,000  
(SWC Project No. AOC/ASS) 
Wanda McFadyen, Executive Director, ARBI, provided a brief update.  The matching 
contribution of funds from Manitoba was received.  The ARBI will be monitoring drought 
conditions and continue working on flood retention and ground water opportunities.   
 
RED RIVER BASIN COMMISSION (RRBC) 21-23 BIENNIUM - $200,000 
(SWC Project No. AOC/RRBC) 
Julie Goehring, South Basin Manager, RRBC, provided a brief update.  The RRBC 
continues work on the long-term flood solutions update, obtaining federal funding/grants 
for modeling and symmetry programs, and the scheduling meetings in September (Fargo) 
and January (Winnipeg).   
 
There were no questions and the following motions were made:   
 

It was moved by Commissioner Owan and seconded by Commissioner 
Anderson the Commission approve the following requests:   
 

1) Approve funding for the ARBI’s 21-23 biennium in an amount not to 
exceed $100,000.  Funding is contingent upon the availability of 
funding for the 2021-23 biennium and a matching contribution from 
the province of Manitoba.   
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2) Approve funding for the RRBC’s 21-23 biennium in an amount not to 
exceed $200,000.  Funding is contingent upon the availability of 
funding for the 2021-23 biennium and matching contributions from 
the state of Minnesota and the province of Manitoba.   

 
Commissioners Anderson, Hemmer, Johnson, Owan, Pedersen, Schneider, 
Volk, Zimmerman, Bodine, and Governor Burgum voted aye.  There were no 
nay votes.  The motion carried. 
 

USGS COOPERATIVE MONITORING AGREEMENT - $463,860 
Chris Bader, Water Appropriation Division Director, presented a funding request for the USGS 
Cooperative Monitoring Program, and to add two additional stream gage sites.  The 
recommendation was to approve the FY 2022 (July 1, 2021-June 30, 2022) joint funding 
arrangement with the USGS and add the additional gage sites.   
 
After discussion, the following motion was made:   
 

It was moved by Commissioner Zimmerman and seconded by Commissioner 
Volk the Commission approve the FY2022 (July 1, 2021-June 30, 2022) joint 
funding arrangement with the USGS North Dakota Water Science Center not 
to exceed $463,860 and to approve the stream gage sites located at Cherry 
Creek watershed and Tobacco Garden watershed.  Funding is contingent on 
the availability of General Water funding for the 2019-21 biennium.    
 
Commissioners Anderson, Johnson, Owan, Pedersen, Schneider, Volk, 
Zimmerman, Bodine, and Governor Burgum voted aye.  Commissioner 
Hemmer was absent.  There were no nay votes.  The motion carried. 
 

WATER SUPPLY AND RURAL WATER PROJECTS 
Jeffrey Mattern presented the requests for the Water Supply and Rural Water projects.   
 
BISMARCK – 43RD AVENUE EXPANSION PHASE I - $584,000 
(SWC Project No. 2050BIS) 
Bismarck requested cost-share for construction of the 43rd Avenue Water System Expansion 
Phase 1 project to help meet water system demands in Bismarck’s north service zones, where 
shortages have occurred in recent years due to population growth.  The watermain is being 
completed in conjunction with Burleigh County’s road project in order to reduce road 
construction costs.   
 
The project was bid March 12, 2021, with the watermain construction originally expected to 
begin June 2021.  The contractor was unable to begin the road portion and the schedule 
changed to begin installation of the watermain in May, because of project delays due to 
procurement issues.  The request included the approval of costs incurred in May 2021 be 
eligible for cost-share.  The total eligible cost is $973,333, with 60 percent cost-share of 
$584,000.   
 
The project was not presented in the 2019 Water Development Plan but meets requirements of 
the Commission’s cost-share policy for municipal water supply projects.   The recommendation 
was to approve the cost-share request to include eligible costs incurred in May 2021.   
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After discussion, the following motion was made:   
 

It was moved by Commissioner Volk and seconded by Commissioner 
Johnson the Commission approve the request from Bismarck for state cost-
share participation at 60 percent of eligible costs, for the 43rd Avenue Water 
System Expansion Phase 1, with cost-share not to exceed $584,000, 
including eligible costs incurred in May 2021. The approval is contingent on 
available funding for the 2019-2021 biennium. 

 
Commissioners Anderson, Hemmer, Johnson, Owan, Pedersen, Schneider, 
Volk, Zimmerman, Bodine, and Governor Burgum voted aye.  There were no 
nay votes.  The motion carried. 

 
GARRISON DIVERSION CONSERVANCY DISTRICT – RED RIVER VALLEY WATER 
SUPPLY PROJECT - $17.25M 
(SWC Project No. 325) 
The Garrison Diversion Conservancy District (District) requested additional cost-share for Red 
River Valley Water Supply Project (RRVWSP) construction contracts.  Additional cost-share 
was requested for the Missouri River intake wet well shaft liner, screen structure, and main 
tunnel.  The total estimated cost is $23M.   
 
The 2017-2019 biennium Senate Bill 2020 had legislative intent to provide up to $13M to initiate 
construction of phase one prioritized project features.  Also included was intent to provide no 
more than $30M during the 2019-2021 and 2021-2023 biennia, at 75 percent cost-share.  The 
total legislative intent is $43M.  The Commission approved funding for $6,880,000 on October 8, 
2020, $9,520,000 on December 11, 2020, and $2,750,000 on February 11, 2021, totaling 
$19,150,000 and leaving an intent balance of $23,850,000.   
 
The total eligible cost is $23M for an additional 75 percent cost-share of $17,250,000, totaling 
$22,817,500 cost-share for the Missouri River Intake wet well structure and leaving an intent 
balance of $6,600,000.  The project meets requirements of the Commission’s cost-share policy 
for regional water supply projects and the recommendation was to approve the cost-share 
request.   
 
After discussion, the following motion was made:   
 

It was moved by Commissioner Pedersen and seconded by Commissioner 
Anderson the Commission approve the request from the District for state 
cost-share participation at 75 percent of eligible costs for the RRVWSP for 
an additional amount of $17,250,000, with total cost-share not to exceed 
$36,400,000.  The approval is contingent on available funding for the 2019-
2021 biennium. 
 
Commissioners Anderson, Johnson, Owan, Pedersen, Schneider, Volk, 
Zimmerman, Bodine, and Governor Burgum voted aye.  Commissioner 
Hemmer was absent.  There were no nay votes.  The motion carried. 

 
HORACE – DISTRICT 2020-6 WATER SYSTEM IMPROVEMENTS - $2,903,000  
(SWC Project No. 2050HOR) 
Horace is requested construction cost-share for a variety of improvements to their distribution 
system, including complete and partial replacement of gate valves, curb stops, meters, 
hydrants, watermains, and service lines. 
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The total eligible cost is $5,088,30, with 60 percent cost-share of $3,053,000.  Pre-construction 
cost-share of $150,000 was awarded in February 2021.  The project was not presented in the 
2019 Water Development Plan but meets requirements of the Commission’s cost-share policy 
for municipal water supply projects.  The recommendation was to approve the cost-share 
request.   
 
After discussion, the following motion was made:   
 

It was moved by Commissioner Volk and seconded by Commissioner 
Johnson the Commission approve the request from Horace for state cost-
share participation at 60 percent of eligible costs, for an additional cost-
share of $2,903,000, with total cost-share not to exceed $3,053,000.  The 
approval is contingent on available funding for the 2019-2021 biennium. 
 
Commissioners Anderson, Johnson, Owan, Pedersen, Schneider, Volk, 
Zimmerman, Bodine, and Governor Burgum voted aye.  Commissioner 
Hemmer was absent.  There were no nay votes.  The motion carried. 

 
NAPOLEON – WATER TOWER REPLACEMENT - $177,000  
(SWC Project No. 2050NAP) 
Napoleon requested pre-construction cost-share for a 400,000-gallon elevated storage tank to 
replace an existing 50,000-gallon elevated tank at a higher elevation and extension of the 
current watermain to the new water tower.   
 
The total eligible pre-construction cost is $295,000, with 60 percent cost-share of $177,000. The 
local share would be from a USDA Rural Development loan.  The project was not presented in 
the 2019 Water Development Plan but meets requirements of the Commission’s cost-share 
policy for municipal water supply projects.  The recommendation was to approve the cost-share 
request.   
 
After discussion, the following motion was made:   
 

It was moved by Commissioner Hemmer and seconded by Commissioner 
Schneider the Commission approve the request from Napoleon for state 
cost-share participation at 60 percent of eligible costs, with the total not to 
exceed $177,000.  The approval is contingent on available funding for the 
2019-2021 biennium. 
 
Commissioners Anderson, Hemmer, Johnson, Owan, Pedersen, Schneider, 
Volk, Zimmerman, Bodine, and Governor Burgum voted aye.  There were no 
nay votes.  The motion carried. 

 
WATFORD CITY – 2019 WATER DISTRIBUTION 14TH ST NW - $0 
(SWC Project No. 2050WAT) 
Watford City requested a modification to the scope of the approved Water Distribution 2019 
Project, with no additional cost-share being requested.  The current project was approved for 
the construction of a watermain in the northern area of town and Watford Çity would like to 
relocate the watermain in order to combine with McKenzie County Water Resource District to 
utilize an increased pressure zone.  The project was approved for 60 percent cost-share of 
$541,100 in December 2019.  
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The total eligible is $820,176 with 60 percent cost-share of $492,100. The request is for 
approval to use previously approved cost-share toward the proposed project under the change 
of scope.  The recommendation was to amend the Water Distribution 2019 scope with no 
additional cost-share.   
 
After discussion, the following motion was made:   
 

It was moved by Commissioner Johnson and seconded by Commissioner 
Zimmerman the Commission approve the request from Watford City to 
amend the Water Distribution 2019 scope to include 14th Street NW with no 
additional cost-share.  The approval is contingent on available funding for 
the 2019-2021 biennium. 
 
Commissioners Anderson, Hemmer, Johnson, Owan, Pedersen, Schneider, 
Volk, Zimmerman, Bodine, and Governor Burgum voted aye.  There were no 
nay votes.  The motion carried. 

 
WILLISTON – 1ST AVENUE WEST WATERMAIN - $385,000 
WILLISTON – WILLISTON SQUARE 33RD ST AND 9TH AVE – $818,900  
(SWC Project No. 2050WLL) 
Williston requested construction cost-share for 1st Avenue West watermain for the replacement 
of 10 blocks of 8-inch and 6-inch aging watermains, and construction cost-share for watermains 
in Williston Square for the extension of 10-inch and 8-inch watermains to further expand water 
services, specifically for the future Sanford Hospital.  The projects will not be bid until early 2022 
or completed until late 2022.   
 
David Juma, Williston City Engineer, stated the request was presented now because funding 
needed to be secured from the Commission because the projects were not included in 
Williston’s capital improvement plan.  After more discussion it was determined the project is not 
in the 2021 Water Development Plan, which Commission prioritization guidance is the Water 
Commission will give funding preference to projects designated as higher priorities for the first 
12 months of each budget cycle, which meant Williston’s request may not have been 
considered until spring of 2022.   
  
The Commission further discussed the fact that the projects were not planned to be bid for 
construction this year, not included in the current 2019-21 Water Development Plan (Plan), and 
not included in the 2021-23 Plan.   
 
Pat Fridgen clarified that the Commission typically funds projects included in the current 
biennium Plan and by highest priority for the first several months of each biennium.  Projects not 
included in the Plan are typically brought to the Commission after the December meeting 
because projects listed in the Plan have had a chance to be considered and this allows the 
funding to be opened to new high priority or non-plan projects.  Governor Burgum requested 
SWC staff review the number of projects that received funding during the 2019-21 biennium that 
were not presented in the Plan.  Pat will present the figures at the close of the biennium.   
 
Pat explained the process of submitting projects for inclusion in each biennial Plan, and 
explained that not all projects are captured due to timing of the process and that 
sponsors simply do not know about some projects that develop a need before the 
deadline to submit.   
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Pat and John Paczkowski clarified that there was funding available for these projects 
from the current 2019-21 authority, or the projects could be presented at a later 
Commission meeting for 2021-23 authority.   
 
Governor Burgum requested SWC staff prepare graphs for 2019-21 biennium detailing 
the end of project funding for each bucket and where authority was available or not for 
each bucket to better illustrate the funding limitations tied to the specific amounts 
allocated to each bucket.  Governor Burgum also requested the Commission review 
additional options for project sponsors to submit projects to the Plan after established 
deadlines.   
 
After further discussion, the following motion was made:   
 

It was moved by Commissioner Hemmer and seconded by Commissioner 
Owan the Commission table the requests from Williston for funding 1st 
Avenue watermain reconstruction and Williston Square watermain 
expansion until the projects are ready for bid with estimated completion 
date.     
 
Commissioners Anderson, Hemmer, Johnson, Owan, Pedersen, Schneider, 
Volk, Zimmerman, Bodine, and Governor Burgum voted aye.  There were no 
nay votes.  The motion carried. 

 
WESTERN AREA WATER SUPPLY AUTHORITY (WAWSA) – PHASE 6 STANLEY 
PHASE II - $8,225,000 
(SWC Project No. 1973) 
The WAWSA requested additional cost-share toward construction costs of the Phase 6 – 
Stanley Phase II project.  

The total eligible cost is $11,726,800 with 75 percent cost-share of $8,795,000.  Previous 
preconstruction cost-share was approved for $570,000, leaving an additional $8,225,000 for the 
current request with total Phase 6 cost-share of $30,289,000.  The project meets requirements 
of the Commission’s cost-share policy for regional water supply projects and the 
recommendation was to approve the cost-share request.   

After discussion, the following motion was made:   

It was moved by Commissioner Zimmerman and seconded by Commissioner 
Bodine the Commission approve the request from WAWSA for state cost-
share participation at 75 percent of eligible costs for the Phase 6 – Stanley 
Phase II Project for an additional amount of $8,225,000, with total cost-share 
for all Phase 6 project costs not to exceed $30,289,000.  The approval is 
contingent on available funding from 2019-2021 biennium. 

Commissioners Anderson, Hemmer, Johnson, Pedersen, Schneider, Volk, 
Zimmerman, Bodine, and Governor Burgum voted aye.  Commissioner Owan 
abstained.  There were no nay votes.  The motion carried. 
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BARNES RURAL WATER DISTRICT – 2021 STORAGE EXPANSION - $112,000 
(SWC Project No. 2050BAR) 
Barnes Rural Water District (District) requested cost-share for pre-construction to add an 
additional 100,000 gallons of water storage to four existing reservoirs to accommodate 
previous growth in the service area.  

The total eligible cost of pre-construction is $149,333 with 75 percent cost-share of $112,000. 
The project was not presented in the 2019 Water Development Plan but meets requirements of 
the Water Commission’s cost-share policy for rural water supply projects.  The recommendation 
was to approve the cost-share request.   

After discussion, the following motion was made: 

It was moved by Commissioner Schneider and seconded by Commissioner 
Bodine the Commission approve of the request from Barnes Rural Water 
District for 75 percent cost-share participation of $112,000.  The approval is 
contingent on available funding for the 2019-2021 biennium. 

Commissioners Anderson, Hemmer, Johnson, Owan, Pedersen, 
Schneider, Volk, Zimmerman, Bodine, and Governor Burgum voted 
aye. There were no nay votes.  The motion carried. 

EAST CENTRAL REGIONAL WATER DISTRICT - SERVICE TO GRANDIN - $1,550,000 
(SWC Project No. 2050EAS) 
East Central Regional Water District (District) requested cost-share for engineering and 
construction of a rural water pipeline from the water treatment plant at Hillsboro to Grandin. 
The project would allow Grandin to regionalize with the District, allow an emergency water 
supply for Hillsboro, and additional capacity. 

In February 2021 $90,000 was approved for pre-construction costs.  The total eligible cost is 
$2,186,667 with 75 percent cost-share of $1,640,000, requiring additional cost-share of 
$1,550,000, with $900,000 from 2019-2021 funds and $650,000 from 2021-2023 funds. The 
project was not presented in the 2019 Water Development Plan but meets requirements of the 
Commission’s cost-share policy for rural water supply projects.  The recommendation was to 
approve the cost-share request.   

It was moved by Commissioner Johnson and seconded by Commissioner 
Schneider the Commission approve the request from East Central Regional 
Water District for an additional 75 percent state cost-share participation of 
$1,550,000, with total cost-share not to exceed 1,640,000.  The approval is 
contingent on available funding of $1,100,000 from 2019-2021 biennium 
funding and $450,000 from carryover funding. 

Commissioners Hemmer, Johnson, Owan, Pedersen, Schneider, Volk, 
Zimmerman, Bodine, and Governor Burgum voted aye.  Commissioner 
Anderson abstained.  There were no nay votes.  The motion carried. 

MCLEAN-SHERIDAN WATER DISTRICT – MCCLUSKY WATER TOWER REPLACEMENT 
– $274,000
(SWC Project No. 2050MCL)
McLean Sheridan Rural Water District (District) requested cost-share for pre-construction
costs to construct a shared 400,000-gallon water tower near McClusky to increase the
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storage capacity for the District and build a pumping station to distribute water to the rural 
water system’s reservoirs, as well as provide additional pressure and storage.    
 
The total eligible cost of pre-construction cost is $365,334 with 75 precent cost-share of 
$274,000.  The project was presented in the 2021 Water Development Plan as a low priority 
and meets requirements of the Commission’s cost-share policy for rural water supply 
projects.  The recommendation was to approve the cost-share request.   
 

It was moved by Commissioner Zimmerman and seconded by Commissioner 
Bodine the Commission approve the request from McLean Sheridan Rural 
Water District for 75 percent state cost-share participation of $274,000.  The 
approval is contingent on available funding for the 2021-2023 biennium. 
 
Commissioners Anderson, Hemmer, Johnson, Owan, Pedersen, Schneider, 
Volk, Zimmerman, Bodine, and Governor Burgum voted aye.  There were no 
nay votes.  The motion carried. 

 
NORTHEAST REGIONAL WATER DISTRICT - EXPANSION ADAMS/WALSH RWD - $210,000 
(SWC Project No. 2050NOE) 
Northeast Regional Water District (District) requested cost-share for construction of a rural 
water pipeline from Adams to the District’s transmission line and will provide additional water 
supply capacity.  The increased capacity would allow the District to serve Walsh Rural Water 
District users, and save future costs when Walsh Rural Water District connects to the District’s 
pipeline under a future project.  
 
The total eligible is $280,000 with 75 percent cost-share of $210,000.  The project was 
presented in the 2021 Water Development Plan as a high priority and meets requirements of the  
Commission’s cost-share policy for rural water supply projects.  The recommendation was to 
approve the cost-share request.   
 

It was moved by Commissioner Zimmerman and seconded by Commissioner 
Bodine the Commission approve the request from Northeast Regional Water 
District for 75 percent state cost-share participation of $210,000. The 
approval is contingent on available funding of $36,000 from carryover 
funding, $14,000 from 2019-2021 biennium funding, and $160,000 from 2021-
2023 biennium funding.  
 
Commissioners Anderson, Hemmer, Johnson, Owan, Pedersen, Schneider, 
Volk, Zimmerman, Bodine, and Governor Burgum voted aye.  There were no 
nay votes.  The motion carried. 

 
TURTLE MOUNTAIN PUBLIC UTILITIES COMMISSION – MEMBRANE TREATMENT EXPANSION - 
$1,036,800 
(SWC Project No. 2050TUR) 
Rolette County Commission (County) requested cost-share for construction costs for Turtle Mountain 
Public Utilities (TMPU) - Membrane Treatment Expansion Project to add a dual membrane system.   
 
The project is receiving grant funding of $9,092,525, with $1,700,000 from US Bureau of 
Reclamation and $7,329,525 from USDA Rural Development.  The total eligible is $1,382,390 
with 75 percent cost-share of $1,036,800.  The project was presented in the 2021 Water 
Development Plan as a low priority and meets requirements of the Commission’s cost-share 
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policy for rural water supply projects.  The recommendation was to approve the cost-share 
request.   

The County and TMPU have signed a memorandum of understanding (MOU) in order for the 
County to submit the request on behalf of TMPU.  Jennifer Verleger, Assistant Attorney 
General, stated the MOU meets statute requirements, and the County is the local sponsor.   

Ken Azure, TMPU Director, clarified that the outstanding agreement between the Turtle 
Mountain Tribe and All Seasons Water Users District (All Seasons) involving easements needed 
for completion of an All Seasons water project is currently being reviewed and will be signed in 
the near future.  Reice Haase, Policy Advisor, Governor’s Office, also stated that the 
expectation is the agreement will be signed.   

After discussion, the following motion was made:   

It was moved by Commissioner Johnson and seconded by Commissioner 
Schneider the Commission approve the request from Rolette County 
Commission for 75 percent state cost-share participation of $1,036,800.  The 
approval is contingent on available funding for the 2021-2023 biennium and 
the easement agreement being signed between All Seasons and Turtle 
Mountain Tribe.   
 
Commissioners Anderson, Hemmer, Johnson, Owan, Pedersen, Schneider, 
Volk, Zimmerman, Bodine, and Governor Burgum voted aye.  There were no 
nay votes.  The motion carried. 

 
DROUGHT DISASTER LIVESTOCK WATER SUPPLY PROGRAM (PROGRAM) 

 
Steve Best, SWC Water Resource Planner, requested an additional $1M to fund the Program.  
Approximately 481 projects involving 337 producers had been approved in the amount of 
$1.9M, with a remaining balance of $140,000 in available funding.   
 
Commissioners stated their full support of the Program and thanked the SWC staff for their 
continued hard work and timely approval of funds to producers.  An immediate need is being 
met and resilience is being built through this difficult time.   
 
After discussion, the following motion was made:   
 

It was moved by Commissioner Johnson and seconded by Commissioner 
Hemmer the Commission approve an additional $2M in 2019-2021 general 
water funds for the Program.  The additional funding, along with previous 
approvals, provides a total commitment of $4,071,055 to the 2021 Program.   
 
Commissioners Anderson, Hemmer, Johnson, Owan, Pedersen, Schneider, 
Volk, Zimmerman, Bodine, and Governor Burgum voted aye.  There were no 
nay votes.  The motion carried. 

 
COST-SHARE POLICY MODIFICATION AND PROCESS UPDATE 

 
Due to time constraints, there was no update and the item will be presented at the August 
meeting.   
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WEB GRANTS APPLICATION PROCESS UPDATE 
 
Due to time constraints, there was no discussion and the item will be presented at the 
August meeting.  Pat Fridgen did state that progress was being made and BND will go live 
with the Web Grant platform in the near future.  The SWC will utilize the system after it 
has been tested for several months.  
 

LEGAL UPDATE 
 
Due to time constraints, there was no update.   
 

PROJECT UPDATES 
 
SWC staff provided brief updates on the following projects:   
 

• Tim Dodd, Water Resource Engineer, Devils Lake Outlet 
• Chris Korkowski, Water Resource Engineer, Missouri and Mouse Rivers 

 
OTHER DISCUSSION 

 
Governor Burgum thanked members of the State Water Commission for their service and 
announced the eight appointed Commission positions are now open for applications.  
  
The eight members are appointed to six-year terms by the governor and provide regional 
representation on the Commission.  Under state law, they are considered to have resigned 
effective January 1 of the first year of each four-year term of the governor. 
  
Burgum, who began his second term December 15, accepted the members’ statutorily triggered 
resignations, and announced the positions would be open for applications, including from 
current members who wish to continue serving.   
  
One of the eight members, Commissioner Steven Schneider, who represents the Little Missouri, 
upper Heart and upper Cannonball river basins, resigned from the Commission on May 13. 
  
For purposes of continuity, the governor is required to reappoint three of the current members to 
fill out their terms.  Pursuant to statute, all commissioners shall continue to serve until the 
governor’s appointments or reappointments have been named.  All current commissioners were 
eligible to reapply.  The governor will accept applications for the open commission seats until 
Thursday, July 15.  
  
In addition, the state will soon begin accepting applications for director of the North Dakota 
Department of Water Resources, established as the primary state water agency with the 
passage and signing of House Bill 1353 in April.  The new director will hire and oversee the 
State Engineer and the staff of Department of Water Resources.   
  
 
 
 
 
 
 
 



There being no further business to come before the Commission, Governor Burgum adjourned
the meeting at 5:31 p.m.

Doug Burgu
Chairman, State Water Commission

Paczkowski, P.
rim North Dakota State Engineer,

and Chief Engineer-Secretary
to the State Water Commission
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ORIGINAL ACTUAL/
MONTH / PROJECTED PROJECTED OVER/(UNDER)

YEAR REVENUE REVISED 
JULY, 2019 $0.00 $0.00

AUGUST, 2019 17,185,501 17,672,977 487,476
SEPTEMBER, 2019 17,771,816 19,201,153 1,429,337

OCTOBER, 2019 17,771,816 18,476,625 704,809
NOVEMBER, 2019 17,198,532 17,345,806 147,274
DECEMBER, 2019 17,771,816 17,405,340 (366,476)
JANUARY, 2020 17,391,086 18,355,681 964,595

FEBRUARY, 2020 18,310,424 19,867,894 1,557,470
MARCH, 2020 18,310,424 17,906,515 (403,909)
APRIL, 2020 16,538,448 14,558,705 (1,979,743)
MAY, 2020 18,310,424 7,885,721 (10,424,703)

JUNE, 2020 (INC A/B) 17,719,765 2,900,581 (14,819,184)
JULY, 2020 18,310,424 2,336,430 (15,973,994)

AUGUST, 2020 18,012,160 6,261,579 (11,750,581)
SEPTEMBER, 2020 18,733,084 8,081,761 (10,651,323)

OCTOBER, 2020 18,733,084 9,817,421 (8,915,663)
NOVEMBER, 2020 18,128,791 8,980,059 (9,148,732)
DECEMBER, 2020 18,733,084 9,368,874 (9,364,210)
JANUARY, 2021 18,128,791 9,883,280 (8,245,511)

FEBRUARY, 2021 18,733,084 11,275,529 (7,457,555)
MARCH, 2021 18,733,084 12,364,082 (6,369,002)
APRIL, 2021 16,920,205 11,069,194 (5,851,011)
MAY, 2021 18,733,084 14,495,161 (4,237,923)

JUNE, 2021 18,128,791 15,964,816 (2,163,975)
JULY 2021-JUNE REVENUE 18,733,085 15,964,816 (2,768,269)

TOTALS 433,040,803 307,440,000 (125,600,803)

NORTH DAKOTA STATE WATER COMMISSION
OIL EXTRACTION REVENUE

FOR THE 2019 - 2021 BIENNIUM
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RTF Balance (April 30, 2021) $302,332,000
Future Projected Revenue (3 months at $15.965 Million / Month) $46,425,000
Other Projected Revenue (SWPP, Interest, etc.) $2,100,000

TOTAL $350,857,000

Unpaid Approvals (April 30, 2021) $292,290,000
SWC Operations (May-June 2021) $2,600,000

TOTAL $294,890,000

Projected Funding Balance $55,967,000

PENDING REQUESTS (June 8, 2021 SWC Meeting) $34,737,535

PROJECTED BALANCE $21,229,000

Red River Valley Water Supply $6,600,000
Fargo Metro Flood Diversion ($22.5M included in HB1431) $0
Mouse River Enhanced Flood Protection $33,000,000
BALANCE $39,600,000

Federal Funds Authority $30,000,000
Federal Funds Expenditures ($17,811,000)

Unpaid Federal Approvals ($5,500,000)
Remaining Federal Funds Authority $6,689,000

May 24, 2021

STATE WATER COMMISSION
BUDGET SUMMARY
2019-2021 BIENNIUM

Projected Funding

Projected Expenditures

Remaining Legislative Intent

Federal Funding (Capital Assets)
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LEGISLATIVE INTENT

April 30, 2021

2017-2019 2019-2021 2019-2021 SWC/SE REMAINING
CARRYOVER FUNDING TOTAL APPROVED APPROPRIATION

     MUNICIPAL WATER SUPPLY 31,126,234 61,718,457 92,844,691 92,844,691 (0)
     RED RIVER VALLEY 8,728,394 38,271,606 47,000,000 23,150,000 23,850,000
     OTHER REGIONAL WATER SUPPLY 9,228,607 22,064,000 31,292,607 31,292,607 (0)

     UNOBLIGATED MUNICIPAL/REG WATER SUPPLY 0 5,945,937 5,945,937 5,945,937

Total 49,083,236 128,000,000 177,083,235 147,287,299 29,795,936$   

     % OBLIGATED 76.72%

     RURAL WATER SUPPLY 23,748,814 35,973,439 59,722,253 59,722,253 (0)

     UNOBLIGATED RURAL WATER SUPPLY 486,030 1,226,561 1,712,591 1,712,591

Total 24,234,844 37,200,000 61,434,844 59,722,253 1,712,591

     % OBLIGATED 95.40%

     FARGO 105,735,612 66,500,000 172,235,612 149,735,612 22,500,000
     MOUSE RIVER 42,969,758 67,400,000 110,369,758 77,369,758 33,000,000
     VALLEY CITY 4,573,075 11,610,554 16,183,629 16,183,629 0
     LISBON 1,411,117 0 1,411,117 1,411,117 0
     OTHER FLOOD CONTROL 14,246,385 3,306,050 17,552,435 17,552,435 (0)
     PROPERTY ACQUISITIONS 820,117 15,175,000 15,995,117 15,995,117 0
     WATER CONVEYANCE 8,106,423 9,625,526 17,731,949 17,731,949 0

     UNOBLIGATED FLOOD CONTROL 2,571,040 23,382,869 25,953,909 25,953,909

0 Total 180,433,527 197,000,000 377,433,526 295,979,616 81,453,909

     % OBLIGATED 58.65%

     GENERAL WATER 14,986,810 7,048,992 22,035,803 22,035,803 (0)

     UNOBLIGATED GENERAL WATER 138,575 20,044,786 20,183,361 20,183,361

Total 15,125,386 27,093,777 42,219,164 22,035,803 20,183,361

     % OBLIGATED 25.51%

TOTALS 268,876,992 389,293,777 658,170,769 525,024,972 133,145,796

     SWPP CAPITAL ASSETS 15,792,359 2,320,000 18,112,359 18,112,359 (0)
     NAWS CAPITAL ASSETS 22,248,857 0 22,248,857 22,248,857 0

     UNOBLIGATED CAPITAL ASSETS 0 140,360,092 140,360,092 140,360,092

Total 38,041,216 142,680,092 180,721,308 40,361,216 140,360,092

     % OBLIGATED 1.63%

 GENERAL WATER PROJECTS 0 4,101,600 4,101,600 4,101,600 0

     UNOBLIGATED REVOLVING LOAN FUND 0 1,511,988 1,511,988 1,511,988

Total 0 5,613,588 5,613,588 4,101,600 1,511,988

     % OBLIGATED 73.07%

389,293,778 $302,332,000 RTF Balance 4/30/21

256,147,980 $46,425,000 Future Revenue (3 months)

$15.475 Million / Month
133,145,798 $2,100,000 Other Revenue

SWPP, Interest, etc.
$350,857,000 Balance

LEGISLATIVE 
INTENT BALANCE

UNPAID 
APPROVALS SWC OPERATIONS

PENDING 
REQUESTS

PROJECTED 
BALANCE

$79,350,000 $292,290,000 $2,600,000 $34,737,535 $21,229,000

Water Supply, Rural Water, Flood Control, General Water 2019-2021 Appropriation

SWC/SE Approved 2019-2021

Water Supply, Rural Water, Flood Control, General Water 2019-2021 Appropriation Balance

$55,967,000

STATE WATER COMMISSION
PROJECT SUMMARY
2019-2021 BIENNIUM

MUNICIPAL & REGIONAL WATER SUPPLY:

RURAL WATER SUPPLY:

FLOOD CONTROL:

GENERAL WATER:

CAPITAL ASSETS:

REVOLVING LOAN FUND:

PROJECTED FUNDING

6



Apr-21

SWC/SE
APPROVED EXPENDITURES

MUNICIPAL & REGIONAL WATER SUPPLY:
     MUNICIPAL WATER SUPPLY 92,844,691 37,197,149 55,647,542
     RED RIVER VALLEY 23,150,000 7,028,041 16,121,959
     OTHER REGIONAL WATER SUPPLY 31,292,607 13,127,448 18,165,159

TOTAL 147,287,299 57,352,638 89,934,661

RURAL WATER SUPPLY:
     RURAL WATER SUPPLY 59,722,253 27,962,139 31,760,113

FLOOD CONTROL:
     FARGO 149,735,612 84,644,038 65,091,574
     MOUSE RIVER 77,369,758 37,755,403 39,614,355
     VALLEY CITY 16,183,629 5,144,548 11,039,080
     LISBON 1,411,117 1,236,538 174,579
     OTHER FLOOD CONTROL 17,552,435 10,883,559 6,668,877
     PROPERTY ACQUISITIONS 15,995,117 8,547,668 7,447,449
     WATER CONVEYANCE 17,731,949 7,620,438 10,111,511

TOTAL 295,979,617 155,832,191 140,147,426

GENERAL WATER:
     GENERAL WATER 22,035,803 13,918,464 8,117,339

CAPITAL ASSETS:
     SWPP CAPITAL ASSETS 18,112,359 8,759,529 9,352,830
     NAWS CAPITAL ASSETS 22,248,857 9,273,266 12,975,591

TOTAL 40,361,216 18,032,796 22,328,420

REVOLVING LOAN FUND:
 GENERAL WATER PROJECTS 4,026,600 0 4,026,600

  WATER SUPPLY 75,000 0 75,000

TOTALS 569,487,788 273,098,228 296,389,559

STATE WATER COMMISSION
PROJECT SUMMARY
2019-2021 BIENNIUM

UNPAID 
APPROVALS
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Apr-21

Approved SWC Approved Approved Total Total
By No Dept Biennium Sponsor Project Date Approved Payments Balance

Municipal Water Supply:
SWC 2050-13 5000 2017-19 Mandan New Raw Water Intake 6/19/19 4,058,205 714,925 3,343,280
SWC 2050-15 5000 2017-19 Washburn New Raw Water Intake 10/7/13 1,889,711 16,762 1,872,949
SWC 2050-26 5000 2017-19 Fargo Fargo Water System Regionalization Improvements 7/29/15 1,971,286 1,326,787 644,499
SWC 2050-32 5000 2017-19 Williston Water Systems Improvement Project 10/6/15 3,737,500 9,905 3,727,595
SWC 2050-37 5000 2017-19 Dickinson Dickinson State Avenue South Water Main 12/11/15 963,920 0 963,920
SWC 2050-52 5000 2017-19 New Town Water Transmission Storage 10/11/18 743,477 659,190 84,288
SWC 2050-53 5000 2017-19 West Fargo Brooks Harbor Water Tower 8/23/17 797,335 0 797,335
SWC 2050-54 5000 2017-19 West Fargo North Loop Connection 8/23/17 510,000 0 510,000
SWC 2050-55 5000 2017-19 West Fargo West Loop Connection 8/23/17 1,110,000 0 1,110,000
SWC 2050-66 5000 2017-19 Lincoln Lincoln Water System Improvement Project 2/8/18 1,415,788 1,326,615 89,173
SWC 2050-69 5000 2017-19 Mandan Sunset Reservoir Water Transmission Line 4/12/18 1,793,479 1,270,296 523,183

TOTAL MUNICIPAL WATER SUPPLY CARRYOVER 18,990,700 5,324,479 13,666,222

SWC 2050-13 5000 2019-21 Mandan New Raw Water Intake 6/19/19 17,290,000 0 17,290,000
SWC 2050-75-19 5000 2019-21 Bismarck Lockport Water Pump Station 10/8/20 2,955,000 2,503,405 451,595
SWC 2050-84-19 5000 2019-21 Cavalier Water Tower Replacement 2/11/21 1,901,000 439,698 1,461,302
SWC 2050-85-19 5000 2019-21 Mapleton 300,000 Gallon Storage Tank 10/10/19 540,000 299,389 240,611
SWC 2050-86-19 5000 2019-21 Minot SW Water Tower 10/10/19 2,855,000 1,531,811 1,323,189
SWC 2050-87-19 5000 2019-21 Streeter Well Installation and Tower Rehabilitation 10/10/19 265,000 148,585 116,415
SWC 2050-88-19 5000 2019-21 Davenport Water Improvement District No. 2019-1 10/10/19 466,000 0 466,000
SWC 2050-89-19 5000 2019-21 West Fargo 9th Street NW Water Main 10/10/19 594,000 0 594,000
SWC 2050-90-19 5000 2019-21 Grand Forks Water Treatment Plant 10/10/19 9,875,000 9,424,963 450,037
SWC 2050-94-19 5000 2019-21 Watford City Water Distribution 2019 12/6/19 541,400 0 541,400
SWC 2050-95-19 5000 2019-21 Garrison Water Supply Treatment and Transmission Line 2/13/20 3,396,000 205,021 3,190,979
SWC 2050-96-19 5000 2019-21 Larimore 2020 Water System Replacement 12/11/20 4,041,500 25,798 4,015,702
SWC 2050-98-19 5000 2019-21 Sykeston Water Tower Replacement 2/13/20 587,000 102,739 484,261
SWC 2050-99-19 5000 2019-21 Valley City Water Main Improvement 100/101 2/13/20 350,000 261,943 88,057
SWC 2050-100-19 5000 2019-21 Wyndmere 2020 Water Main Improvements 2/13/20 1,730,000 1,044,231 685,769
SWC 2050-101-19 5000 2019-21 Fargo Downtown Water Tower 2/13/20 2,814,000 62,522 2,751,478
SWC 2050-102-19 5000 2019-21 Lincoln Water Tank Replacement 2/13/20 1,268,000 0 1,268,000
SWC 2050-103-19 5000 2019-21 Kindred Water Main Looping 2020 2/13/20 134,000 98,454 35,546
SWC 2050-104-19 5000 2019-21 Hazen Water Storage Improvements 2/13/20 1,430,000 113,150 1,316,850
SWC 2050-105-19 5000 2019-21 Williston 42nd Street and 16th Avenue Water Main 2/13/20 1,196,000 747,684 448,316
SWC 2050-106-19 5000 2019-21 Parshall Water Tower Storage 4/9/20 1,323,000 0 1,323,000
SWC 2050-107-19 5000 2019-21 Dickinson North Annexation Water Supply 4/9/20 856,400 0 856,400
SWC 2050-115-19 5000 2019-21 Killdeer 2020 Water Main and Pump Station Project 10/8/20 1,060,500 21,154 1,039,346
SWC 2050-116-19 5000 2019-21 Portland Water Systems Improvement Feasibility Study 11/16/20 45,300 28,982 16,318
SWC 2050-117-19 5000 2019-21 Lakota Water Transmission Line Replacement Project 12/11/20 618,000 0 618,000
SWC 2050-121-19 5000 2019-21 Killdeer HWBL Water Expansion 2/11/21 75,000 0 75,000
SWC 2050-122-19 5000 2019-21 Bowbells Watermain Improvements 2020 2/11/21 22,800 0 22,800
SWC 2050-123-19 5000 2019-21 Horace District 2020-06 Water System Improvements 2/11/21 150,000 0 150,000
SWC 2050-124-19 5000 2019-21 Horace District 2020-07 Connection to Cass RWD 2/11/21 75,750 0 75,750
SWC 2050-125-19 5000 2019-21 Williston Williston Square Watermain 2/11/21 280,100 0 280,100
SWC 2050-127-19 5000 2019-21 Valley City Watermain Improvement District 100 Project 4/8/21 305,100 0 305,100

TOTAL MUNICIPAL WATER SUPPLY 2019-2021 59,040,850 17,059,529 41,981,321

TOTAL MUNICIPAL WATER SUPPLY 78,031,550 22,384,008 55,647,542

Regional Water Supply:

SWC 325-17-19 5000 2017-19 RRVWSP RRVWSP Garrison Diversion 10/8/20 4,728,394 2,652,740 2,075,654

TOTAL REGIONAL WATER SUPPLY CARRYOVER 4,728,394 2,652,740 2,075,654

SWC 1973-07 5000 2019-21 WAWSA WAWSA Phase VI 4/8/21 22,064,000 3,898,841 18,165,159
SWC 325-19-21 5000 2019-21 RRVWSP RRVWSP Garrison Diversion 2/11/21 14,421,606 375,301 14,046,305

TOTAL REGIONAL WATER SUPPLY 2019-2021 36,485,606 4,274,141 32,211,465

TOTAL REGIONAL WATER SUPPLY 41,214,000 6,926,881 34,287,119

TOTAL 119,245,550 29,310,890 89,934,661

Revolving Loan Fund:
(Water Supply)

SE 2050-87-19 1050 2019-21 City of Streeter Water Tower Rehabilitation Project 1/21/21 75,000 0 75,000

Capital Assets:
SWC 1736-05 8000 SWPP Southwest Pipeline Project 7/1/17 18,112,359      8,759,529       9,352,830         
SWC 2374 9000 NAWS Northwest Area Water Supply 2/8/18 22,248,857      9,273,266       12,975,591       

TOTAL CAPITAL ASSETS 40,361,216 18,032,796 22,328,420

PROGRESS REPORT REQUIRED SWC Board Approved to Continue

BUDGET APPROVED BALANCE
WATER SUPPLY OTHER CARRYOVER - RRVWSP 4,728,394
WATER SUPPLY 2019-2021 - RRVWSP 14,421,606
LEGISLATIVE INTENT 43,000,000 19,150,000 23,850,000

RRVWSP WATER SUPPLY 43,000,000 14,421,606 28,578,394
OTHER WATER SUPPLY 82,322,393 81,104,850 1,217,543
OTHER WATER SUPPLY - COMPLETED 2,677,607 2,677,607 0
BUDGET WATER SUPPLY 2019-2021 128,000,000 98,204,063 29,795,937

WATER SUPPLY

2019-2021 Biennium
PROJECT SUMMARY

STATE WATER COMMISSION

Resources Trust Fund
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Resources Trust Fund

Apr-21
Approved SWC Approved Approved Total Total
By No Dept Biennium Sponsor Project Date Approved Payments Balance

Municipal Water Supply:
SWC 2050-20 5000 2017-19 Dickinson Capital Infrastructure 10/6/15 0 0 0
SWC 2050-29 5000 2017-19 Minot Water Systems Improvement Project 10/6/15 310,163 310,163 0
SWC 2050-30 5000 2017-19 Watford City Water Systems Improvement Project 10/6/15 2,400,000 2,400,000 (0)
SWC 2050-49 5000 2017-19 Grand Forks Grand Forks Water Treatment Plant 8/23/17 7,089,371 7,089,371 0
SWC 2050-67 5000 2017-19 Williston Williston Water System Improvements 2/8/18 2,336,000 2,336,000 0
SWC 2050-68 5000 2017-19 Valley City Valley City Membrane Replacement Project 2/8/18 0 0 0

TOTAL MUNICIPAL WATER SUPPLY CARRYOVER 12,135,534 12,135,534 (0)

SWC 2050-76-19 5000 2019-21 Mapleton Water Storage Tank 6/19/19 840,000 840,000 0
SWC 2050-97-19 5000 2019-21 Park River 2020 Water Main Improvement 2/13/20 970,000 970,000 0
SWC 2050-108-19 5000 2019-21 Valley City Water Treatment Plant Membrane Replacement 4/9/20 867,607 867,607 0

TOTAL MUNICIPAL WATER SUPPLY 2019-2021 2,677,607 2,677,607 0

TOTAL MUNICIPAL WATER SUPPLY 14,813,141 14,813,141 (0)

Regional Water Supply:
SWC 1973-05 5000 2017-19 WAWSA WAWSA Phase IV (moved to Phase V) 10/6/15 3,001,967 3,001,967 0
SWC 1973-06 5000 2017-19 WAWSA WAWSA Phase V 12/8/17 6,226,640 6,226,640 0
HB 1020 325-105 5000 2017-19 RRVWSP RRVWSP Garrison Diversion 8/23/17 4,000,000 4,000,000 0

TOTAL REGIONAL WATER SUPPLY CARRYOVER 13,228,607 13,228,607 0

TOTAL REGIONAL WATER SUPPLY 2019-2021 0 0 0

TOTAL REGIONAL WATER SUPPLY 13,228,607 13,228,607 0

TOTAL 28,041,748 28,041,748 0

Capital Assets:

TOTAL CAPITAL ASSETS 0 0 0

SWC Board Approved to Continue

STATE WATER COMMISSION
PROJECT SUMMARY
2019-2021 Biennium

COMPLETED WATER SUPPLY
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Apr-21

Approved SWC Approved Approved Total Total
By No Dept Biennium Sponsor Project Date Approved Payments Balance

Rural Water Supply:
SWC 2050-34 5000 2017-19 North Prairie Rural Water District Storage and Water Main 10/6/15 1,012,854 901,560 111,293
SWC 2050-43 5000 2017-19 All Seasons Water District System 4 Connection to System 1 12/11/15 4,900,000 0 4,900,000
SWC 2050-57 5000 2017-19 North Central Regional Water District Mountrail Expansion Phase II 8/23/17 3,034,288 0 3,034,288
SWC 2050-58 5000 2017-19 North Central Regional Water District Mountrail Co. Watery Phase III 8/23/17 3,430,000 0 3,430,000
SWC 2050-65 5000 2017-19 Tri-County Rural Water District System Expansion Project 8/9/18 1,316,004 1,287,074 28,929
SWC 2373-39 5000 2017-19 North Central Rural Water Consortium Carpio Berthold Phase 2 4/1/15 926,882 668,191 258,691

TOTAL RURAL WATER SUPPLY CARRYOVER 14,620,027 2,856,826 11,763,201

SWC 2050-35 5000 2019-21 Southeast Water Users District System Wide Expansion 2/13/20 225,000 98,176 126,824
SWC 2050-71 5000 2019-21 East Central Regional Water District Grand Forks/Traill Project 11/25/20 75,000 58,784 16,216
SWC 2050-77-19 5000 2019-21 Dakota Rural Water District 2019 Expansion 4/9/20 4,650,000 2,136,787 2,513,213
SWC 2050-78-19 5000 2019-21 McLean-Sheridan Rural Water District 2019 Expansion 4/9/20 4,980,000 3,348,227 1,631,774
SWC 2050-91-19 5000 2019-21 Agassiz Water Users District 2019 Expansion 4/9/20 2,990,000 2,440,399 549,601
SWC 2050-92-19 5000 2019-21 East Central Regional Water District 2019 Expansion Phase IV 10/8/20 4,086,000 330,916 3,755,084
SWC 2050-112-19 5000 2019-21 North Prairie Regional Water District Benedict Water Distribution System 8/13/20 67,500 44,985 22,515
SWC 2050-113-19 5000 2019-21 North Prairie Regional Water District Minot to Velva Highway 52 Improvement 10/8/20 3,249,000 0 3,249,000
SWC 2050-114-19 5000 2019-21 Walsh Rural Water District Drayton Water Supply Project 2/11/21 7,969,700 152,014 7,817,686
SWC 2050-119-19 5000 2019-21 Southeast Water Users District West System Supply Study 2/11/21 150,000 0 150,000
SWC 2050-120-19 5000 2019-21 East Central Regional Water District Grandin Water Supply 2/11/21 90,000 0 90,000
SWC 2050-126-19 5000 2019-21 East Central Regional Water District Hatton Water Supply 4/8/21 75,000 0 75,000

TOTAL RURAL WATER SUPPLY 2019-2021 28,607,200 8,610,287 19,996,913

TOTAL RURAL WATER SUPPLY 43,227,227 11,467,113 31,760,114

PROGRESS REPORT REQUIRED SWC Board Approved to Continue

BUDGET APPROVED BALANCE
LEGISLATIVE INTENT 0 0 0
OTHER RURAL WATER 29,833,761 28,607,200 1,226,561
OTHER RURAL WATER - COMPLETED 7,366,239 7,366,239 (0)
BUDGET RURAL WATER 2019-2021 37,200,000 35,973,439 1,226,561

STATE WATER COMMISSION
PROJECT SUMMARY
2019-2021 Biennium

RURAL WATER

Resources Trust Fund
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Apr-21
Approved SWC Approved Approved Total Total
By No Dept Biennium Sponsor Project Date Approved Payments Balance

Rural Water Supply:
SWC 2050-35 5000 2017-19 Southeast Water Users District System Wide Expansion 2/13/20 3,248,377 3,248,377 0
SWC 2050-59 5000 2017-19 Cass Rural Water District Horace Storage Tank 10/11/18 1,336,637 1,336,637 0
SWC 2050-60 5000 2017-19 North Prairie Rural District Reservoir 9 Water Supply 6/12/18 62,920 62,920 336,077
SWC 2050-61 5000 2017-19 North Prairie Rural District Surrey/Silver Spring 6/12/18 7,161 7,161 31,127
SWC 2050-63 5000 2017-19 Walsh Rural Water District System Expansion Project 4/12/18 624,987 624,987 42,642
SWC 2050-64 5000 2017-19 McLean-Sheridan Water District Turtle Lake Water Tower 8/9/18 827,512 827,512 18,554
SWC 2050-71 5000 2017-19 East Central Regional Water District Grand Forks/Traill Project 12/7/18 2,004,028 2,004,028 0
SWC 2050-72 5000 2017-19 Stutsman Rural Water District Phase 6 Pettibone Project 4/12/18 464,606 464,606 57,630
CE 2050-73 5000 2017-19 Northeast Regional Water District Master Plan 10/11/18 55,922 55,922 0
CE 2050-74 5000 2017-19 Walsh Rural Water District Drayton Long-Term Water Supply Feasibility Study 5/8/19 37,500 37,500 0
SWC 2373-41 5000 2017-19 North Central Rural Water Consortium Granville-Deering Area 10/24/16 459,137 459,137 0

TOTAL RURAL WATER SUPPLY CARRYOVER 9,128,787 9,128,787 486,030

SWC 2050-79-19 5000 2019-21 Northeast Regional Water District Devils Lake Water Supply Phase II 6/19/19 1,197,829 1,197,829 0
SWC 2050-80-19 5000 2019-21 Stutsman Rural Water District Phase 7, including Reule Lake 6/19/19 1,660,491 1,660,491 151,509
SWC 2050-81-19 5000 2019-21 South Central Regional Water District North Burleigh Water Treatment Plant 6/19/19 920,000 920,000 0
SWC 2050-82-19 5000 2019-21 Missouri West Water System North Mandan/Highway 25 and Harmon Lake Area 8/8/19 978,167 978,167 116,833
SWC 2050-83-19 5000 2019-21 Tri-County Rural Water District Phase 5 8/8/19 1,990,000 1,990,000 0
SWC 2050-93-19 5000 2019-21 Greater Ramsey Water District 2019 Expansion 10/10/19 619,752 619,752 708,248

TOTAL RURAL WATER SUPPLY 2019-2021 7,366,239 7,366,239 976,590

TOTAL RURAL WATER SUPPLY 16,495,026 16,495,027 1,462,620

SWC Board Approved to Continue

STATE WATER COMMISSION
PROJECT SUMMARY
2019-2021 Biennium

COMPLETED RURAL WATER

Resources Trust Fund
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Apr-21

Approved SWC Approved Approved Total Total
By No Dept Biennium Sponsor Project Date Approved Payments Balance

Flood Control:
SWC 1974 M-15 2017-19 Souris River Joint WRD Mouse River Municipal Projects carryover 2015-17 3/29/17 4,928,633 4,112,549 816,084
SWC 1974 M-17 2017-19 Souris River Joint WRD Mouse River Municipal Projects carryover 2017-19 4/12/18 29,402,346 20,204,566 9,197,780
SWC 1974 Rural 2017-19 Souris River Joint WRD Mouse River Rural Projects 6/19/19 7,676,930 6,723,460 953,469
SWC 2118 5000 2017-19 Cass County Joint WRD Sheldon Subdivision Levee 10/11/18 370,200 0 370,200
SE 2124 5000 2017-19 City of Belfield Heart River & Tributaries Flood Control Study 11/6/18 27,000 0 27,000
SWC 2131 5000 2017-19 Lower Heart River WRD Flood Risk Reduction Project 6/14/18 225,916 90,866 135,050
SWC 2131 5000 2017-19 Lower Heart River WRD Lower Heart Flood Risk Reduction 10/8/20 1,200,000 0 1,200,000
SB 2371 1344-02 5000 2017-19 Lisbon Sheyenne River Valley Flood Control Project 8/8/16 103,971 0 103,971
SWC 1504-08 5000 2017-19 Valley City Permanent Flood Protection Erosion Sites 4/9/19 480,283 435,041 45,242
SWC 1771-01 5000 2017-19 Grafton Grafton Flood Control Project 10/12/16 12,284,127 9,756,152 2,527,975
SB 2020 1928-05 5000 2017-19 Fargo Metro Flood Diversion Fargo Metro Flood Diversion Authority 2015-2017 2/14/19 45,885,612 42,531,821 3,353,791
SB 2020 1928-17 5000 2017-19 Fargo Metro Flood Diversion Fargo Metro Flood Diversion Authority 2017-2019 2/14/19 59,850,000 42,112,217 17,737,783
SWC 1991-10 5000 2017-19 Lisbon Permanent Flood Protection - Levee F Project 4/12/18 457,173 386,566 70,608
SWC 2107-02 5000 2017-19 City of Minot SWIF 2018 Outfall Pipe Project 10/11/18 880,421 481,459 398,962

TOTAL FLOOD CONTROL CARRYOVER 163,772,613 126,834,697 36,937,916

SWC 1974 Rural 2019-21 Souris River Joint WRD Mouse River Rural Projects 6/19/19 24,575,000 2,537,104 22,037,896
SWC 1974 M-19 2019-21 Souris River Joint WRD Mouse River Municipal New Projects 6/19/19 9,750,000 3,539,838 6,210,162
SWC 416-02 5000 2019-21 City of Devils Lake Devils Lake Flood Risk Management Levee 4/8/21 266,250 0 266,250
SWC 2111 5000 2019-21 Maple River WRD Davenport Flood Risk Reduction 4/9/20 2,083,600 0 2,083,600
SWC 2129 5000 2019-21 Burleigh County WRD Sibley Island Flood Control Project 8/8/19 96,420 37,618 58,802
SWC 1504-09 5000 2019-21 Valley City Permanent Flood Protection PH IV and V 4/9/20 11,610,554 616,716 10,993,838
SB 2020 1928-19 5000 2019-21 Fargo Metro Flood Diversion Fargo Metro Flood Diversion Authority 2019-2021 10/8/20 44,000,000 0 44,000,000

TOTAL FLOOD CONTROL 2019-2021 92,381,824 6,731,275 85,650,549
.
TOTAL FLOOD CONTROL 256,154,437 133,565,972 122,588,465

Floodway Property Acquisitions:
SB 2371 1504-05 5000 2017-19 Valley City Valley City - Floodway Acquisitions 12/8/17 675,173 414,893 260,280
SWC 1991-05 5000 2017-19 Lisbon Lisbon - Floodway Acquisition 5/8/19 21,668 909 20,759

TOTAL FLOOD FLOODWAY PROPERTY ACQUISITIONS CARRYOVER 696,840 415,802 281,038

SWC 1974-MA19 5000 2019-21 Minot Acquisitions Minot Phase - Floodway Acquisitions 6/19/19 11,950,000 4,715,329 7,234,671
SWC 1974-RA19 5000 2019-21 Rural Floodway Acquisitions Minot Rural - Floodway Acquisitions 6/19/19 3,225,000 3,293,260 (68,260)

TOTAL FLOOD FLOODWAY PROPERTY ACQUISITIONS 2019-2021 15,175,000 8,008,589 7,166,411

FLOODWAY PROPERTY ACQUISITIONS 15,871,840 8,424,391 7,447,449

TOTAL FLOOD CONTROL 272,026,277 141,990,363 130,035,914
Revolving Loan Fund:

SWC 1504 1050 2019-21 Valley City Valley City  - Permanent Flood Protection Loan 12/6/19 3,676,600 0 3,676,600
SWC 0 1050 2019-21 Golden Valley County WRD Odland Dam Rehabilitation 12/11/20 350,000 0 350,000

TOTAL 272,026,277 141,990,363 130,035,914

PROGRESS REPORT REQUIRED SWC Board Approved to Continue

BUDGET APPROVED BALANCE
LEGISLATIVE INTENT 149,000,000      93,500,000      55,500,000       
FLOOD CONTROL 37,441,315 14,056,824 23,384,491
FLOOD CONTROL - COMPLETED 934,780 934,780 0
CONVEYANCE 9,623,905 9,625,526 1,621
BUDGET FLOOD CONTROL 2019-2021 197,000,000 118,117,130 78,882,870

STATE WATER COMMISSION
PROJECT SUMMARY
2019-2021 Biennium

FLOOD CONTROL

Resources Trust Fund
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Apr-21
Approved SWC Approved Approved Total Total
By No Dept Biennium Sponsor Project Date Approved Payments Balance

Flood Control:
SE 2122 5000 2017-19 US Army Corps of Engineers Development of Comprehensive Plan for Souris Basin 9/5/17 81,428 81,428 0
SWC 1344-04 5000 2017-19 Valley City Sheyenne River Valley Flood Control Project PHII 8/29/16 4,531 4,532 0
SWC 1504-01 5000 2017-19 Valley City Permanent Flood Protection Project Phase I 5/1/15 7,415 7,415 0
SWC 1504-03 5000 2017-19 Valley City Permanent Flood Protection PH II 12/9/16 2,149,907 2,149,907 234,498
SWC 1504-06 5000 2017-19 Valley City Permanent Flood Protection PH III & PH IV 12/8/17 153,732 153,732 0
SWC 1504-07 5000 2017-19 Valley City Permanent Flood Protection PH III Construction 10/11/18 1,777,206 1,777,206 8,973
SWC 1991-13 5000 2017-19 Lisbon Permanent Flood Protection - Levee C & E Extension 2/14/19 849,972 849,972 0
SWC 2079-01 5000 2017-19 Williston West Williston Flood Control 12/9/16 139,142 139,142 1,777,242

TOTAL FLOOD CONTROL CARRYOVER 5,163,334 5,163,334 2,020,713

SE 2122 5000 2019-21 US Army Corps of Engineers Development of Comprehensive Plan for Souris Basin 12/16/19 75,000 75,000 0
SE 274 5000 2019-21 City of Neche Neche Levee Certification Project 9/16/19 36,600 36,600 0
SWC 2128 5000 2019-21 City of Minot Minot 2019 Bank Stabilization SWIF Action E 8/8/19 823,180 823,180 0

TOTAL FLOOD CONTROL 2019-2021 934,780 934,780 0
.
TOTAL FLOOD CONTROL 6,098,114 6,098,114 2,020,713

Floodway Property Acquisitions:
SWC 1993-05 5000 2017-19 Minot Minot Phase - Floodway Acquisitions 4/12/18 123,277 123,276 0

TOTAL FLOOD FLOODWAY PROPERTY ACQUISITIONS CARRYOVER 123,277 123,276 0

TOTAL FLOOD FLOODWAY PROPERTY ACQUISITIONS 2019-2021 0 0 0

FLOODWAY PROPERTY ACQUISITIONS 123,277 123,276 0

TOTAL FLOOD CONTROL 6,221,391 6,221,390 2,020,713
Revolving Loan Fund:

REVOLVING LOAN TOTAL 0 0 0

TOTAL 6,221,391 6,221,390 2,020,713

SWC Board Approved to Continue

STATE WATER COMMISSION
PROJECT SUMMARY
2019-2021 Biennium

COMPLETED FLOOD CONTROL

Resources Trust Fund
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Apr-21

Approved SWC Approved Approved Total Total
By No Dept Biennium Sponsor Project Date Approved Payments Balance

Drain & Channel Improvement Projects:
SWC 1059 5000 2017-19 Bottineau Co WRD Baumann Legal Drain 12/7/18 391,742 223,416 168,326
SWC 1222 5000 2015-17 Sargent Co WRD Drain No 11 Channel Improvements 10/12/16 1,374,596 23,509 1,351,087
SWC 1520 5000 2017-19 Walsh Co. WRD Walsh County Drain 30-2 10/11/18 301,501 216,860 84,641
SWC 1951 5000 2015-17 Maple River WRD Lynchburg Channel Improvements 7/6/16 1,115,337 595,442 519,895
SWC 1990 5000 2011-13 Mercer Co. WRD Lake Shore Estates High Flow Diversion Project 3/7/12 43,821 0 43,821
SE 2016 5000 2015-17 Pembina Co. WRD Establishment of Pembina County Drain No. 80 4/10/17 24,609 20,628 3,981
SWC 2087 5000 2015-17 Walsh Co. WRD Drain #87/McLeod Drain 3/29/17 2,419,961 1,973,437 446,524
SE 2112 5000 2017-19 Pembina Co. WRD Pembina Co Drain #81 7/30/17 56,000 17,480 38,520
SE 2133 5000 2017-19 Burleigh Co. WRD Missouri River Section 32 Bank Stabilization Projects 4/11/19 22,500 18,857 3,644

TOTAL RURAL FLOOD CONTROL CARRYOVER 5,750,068 3,089,629 2,660,439

SWC 1217 5000 2019-21 Tri-County WRD Drain No 6 10/10/19 738,900 248,372 490,528
SE 1299 5000 2019-21 Ransom County Maple River Bridge Bank Stabilization 5/5/20 31,675 0 31,675
SE 1638 5000 2019-21 Rush River WRD Auka Ring Dike 10/30/19 24,374 0 24,374
SWC 1999 5000 2019-21 Pembina Co. WRD Tongue River Cutoff Channel Improvements 2/13/20 85,329 78,517 6,812
SWC 2094 5000 2019-21 McLean County WRD Fort Mandan/4H Camp Access Road 4/9/20 67,996 0 67,996
SWC 2104 5000 2019-21 Bottineau Co. WRD Overgaard Extension 2/13/20 215,969 144,591 71,378
SWC 2112 5000 2019-21 Pembina Co. WRD Pembina Co Drain #81 2/13/20 284,982 0 284,982
SWC 2127 5000 2019-21 Sargent Co WRD Sargent County Drain 12 Improvement 2/13/20 306,416 264,328 42,088
SWC 2135 5000 2019-21 Grand Forks-Traill County Joint WRD Grand Forks County Legal Drain No.59 12/11/20 2,783,837 0 2,783,837
SWC 2136 5000 2019-21 Pembina County WRD Drain No. 39 4/9/20 210,928 183,245 27,683
SWC 2138 5000 2019-21 Pembina County WRD Drain No. 82 12/6/19 1,011,666 25,948 985,718
SWC 2140 5000 2019-21 Grand Forks-Traill County Joint WRD Thompson Drainage 4/9/20 688,107 40,570 647,537
SE 2143 5000 2019-21 Traill Co. WRD Hillsboro Drain No. 26 Channel Improvements 3/27/20 72,041 62,309 9,732
SE 2144 5000 2019-21 Ransom County Virgil Schultz Bridge Bank Slope Stabilization 5/5/20 36,531 0 36,531
SE 2149 5000 2019-21 Maple River WRD Tower Township Improvement District No. 79 12/2/20 8,550 0 8,550
SWC/SE 1413-01 5000 2019-21 Traill Co. WRD Camrud Drainage Improvement District No. 79 4/9/20 812,925 44,704 768,221
SWC 2152 5000 2019-21 Enderlin Park Board Maple River Bank Stabilization Project 12/11/20 132,500 0 132,500
SE 2153 5000 2019-21 Traill Co. WRD Hong Drainage Improvement District No. 81 11/16/20 15,075 0 15,075
SWC 2155 5000 2019-21 Richland County, Center Township Wild Rice River Bank Stabilization 10/8/20 78,644 34,221 44,423
SWC 2156 5000 2019-21 Bottineau County WRD McHenry Laterals A and B 10/8/20 362,492 0 362,492
SE 2159 5000 2019-21 North Cass WRD Cass County Drain 18 Extension 12/2/20 10,350 0 10,350
SE 2162 5000 2019-21 Steele Couty WRD Drain 1 Lateral A - Preliminary Design Phase 4/13/21 9,000 0 9,000
SWC PS/WRD/MER5000 2019-21 Mercer County WRD Knife River Bank Stabilization 10/8/20 87,831 0 87,831

TOTAL RURAL FLOOD CONTROL 2019-2021 8,076,118 1,126,806 6,949,312

TOTAL RURAL FLOOD CONTROL 13,826,186 4,216,435 9,609,751

Snagging & Clearing Projects:

TOTAL SNAGGING & CLEARING CARRYOVER 0 0 0

SWC 568 5000 2019-21 Southeast Cass WRD Sheyenne River Snag & Clear 8/8/19 294,000 209,148 84,852
SE 1277 5000 2019-21 Emmons County WRD 2020-2021 Beaver Creek Snag & Clear 12/10/20 74,000 0 74,000
SE 1667 5000 2019-21 Traill County WRD Goose River Snagging & Clearing 10/27/20 47,500 0 47,500
SWC 1694 5000 2019-21 Pembina County WRD Tongue River Snag and Clear, City of Cavalier 10/8/20 98,400 0 98,400
SWC 1868 5000 2019-21 Southeast Cass WRD 2020-2021 Wild Rice River Snag & Clear 12/11/20 18,120 0 18,120
SE 1934 5000 2019-21 Traill County WRD Elm River Snagging & Clearing 10/27/20 47,500 0 47,500
SE 1945 5000 2019-21 Rush River WRD Rush River Snagging & Clearing 2/10/21 70,000 0 70,000
SE 2095 5000 2019-21 Barnes Co WRD 2019 Sheyenne River Snag & Clear Reach 1 - Project 2 9/16/19 49,750 42,315 7,435
SWC 2095 5000 2019-21 Southeast Cass WRD 2020-2021 Sheyenne River Snag & Clear 12/11/20 52,332 0 52,332

TOTAL SNAGGING & CLEARING 2019-2021 751,602 251,463 500,139

TOTAL SNAGGING & CLEARING 751,602 251,463 500,139

TOTAL  WATER CONVEYANCE 14,577,788 4,467,898 10,109,890

TOTAL 14,577,788 4,467,898 10,109,890

PROGRESS REPORT REQUIRED SWC Board Approved to Continue

BUDGET APPROVED BALANCE
WATER CONVEYANCE 8,827,720 8,827,720 0
COMPLETED WATER CONVEYANCE 796,185 797,806 1,621
BUDGET WATER CONVEYANCE 2019-2021 9,623,905 9,625,526 1,621

STATE WATER COMMISSION
PROJECT SUMMARY
2019-2021 Biennium

Resources Trust Fund

WATER CONVEYANCE
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Approved SWC Approved Approved Total Total
By No Dept Biennium Sponsor Project Date Approved Payments Balance

SE 662 5000 2015-17 Walsh Co. WRD Park River Snagging & Clearing 2/17/17 0 0 0
SE 1056 5000 2015-17 Bottineau Co. WRD Stead Legal Drain 2/16/17 0 0 0
SE 1059 5000 2017-19 Bottineau Co WRD Baumann Legal Drain 3/7/18 28,661 28,661 0
SWC 1070 5000 2015-17 Maple River WRD Drain #14 Channel Improvements 3/29/17 327,990 151,418 176,571
SWC 1071 5000 2015-17 Maple River WRD Cass County Drain #15 Channel Improvements 3/9/16 4,534 4,534 0
SWC 1180 5000 2017-19 Richland Co WRD Legal Drain #7 Channel Improvements 12/7/18 200,812 200,812 0
SWC 1311 5000 2015-17 Traill Co. WRD Buxton Township Improvement District No. 68 3/9/16 0 0 0
SWC 1314 5000 2015-17 Wells Co. WRD Hurdsfield Legal Drain 3/29/17 644,292 540,330 103,962
SWC 1331 5000 2015-17 Richland Co WRD Drain #14 Reconstruction 12/9/16 0 0 0
SWC/SE 1413-01 5000 2019-21 Traill Co. WRD Camrud Drainage Improvement District No. 79 4/11/19 14,557 14,557 0
SWC 1486 5000 2015-17 Griggs Co. WRD Thompson Bridge Outlet No. 4 Project 10/6/15 590,146 590,146 0
SWC 1520 5000 2015-17 Walsh Co. WRD Walsh County Drain 30-1 3/29/17 92,198 1,673 90,525
SWC 1650 5000 2017-19 Sargent Co WRD Sargent County Drain No. 7 Cost Overrun 6/19/19 110,638 110,638 0
SWC 1978 5000 2015-17 Richland-Sargent Joint WRDRS Legal Drain #1 Extension & Channel Improvements Phase II 3/29/17 70,422 54,796 15,626
SWC 2049 5000 2015-17 Grand Forks Co. WRD Grand Forks Legal Drain No. 58 3/29/17 517,128 517,128 0
SWC 2068 5000 2015-17 Traill Co. WRD Stavanger-Belmont Drain No. 52 Channel Impr 10/12/16 44,342 44,342 0
SE 2069 5000 2017-19 Center Township Center Township Bank Stabilization 6/28/19 3,720 3,720 0
SWC 2088 5000 2015-17 Pembina Co. WRD Drain No. 79 12/9/16 52,764 52,764 0
SE 2093/1427 5000 2015-17 Bottineau Co. WRD Moen Legal Drain 9/6/16 0 0 0
SE 2095 5000 2015-17 Nelson Co WRD Sheyenne River Snagging & Clearing 4/10/17 19,700 0 19,700
SE 2101 5000 2017-19 Walsh Co. WRD Walsh Co Drain #90 4/11/19 70,603 0 70,603
SWC 2108 5000 2015-17 Walsh Co. WRD Walsh Co Drain #22 6/22/17 81,176 7,837 73,339
SE 2110 5000 2015-17 Ward Co. WRD Meadowbrook Snagging & Clearing 6/21/17 33,000 33,000 0

TOTAL WATER CONVEYANCE CARRYOVER 2,906,682 2,356,355 550,327

SE 662 5000 2019-21 Walsh County WRD Park River Snag and Clear 1/28/20 50,500 50,500 0
SWC 1090 5000 2019-21 Southeast Cass WRD Cass County Drain No. 40 Improvement Project 6/19/19 192,600 192,600 0
SE 1273 5000 2019-21 City of Oakes James River Bank Stabilization 11/26/19 16,869 16,869 0
SE 1277 5000 2019-21 Emmons County WRD Beaver Creek Snag and Clear 1/16/20 74,000 72,581 1,419
SWC/SE 1694 5000 2019-21 Pembina County WRD Tongue River Snag and Clear 4/2/20 116,837 116,635 202
SE 1842 5000 2019-21 Richland County WRD Wild Rice River Snagging and Clearing 2/10/21 65,750 65,750 0
SE 1842 5000 2019-21 Richland County WRD 2019 Wild Rice River Snag and Clear 1/15/20 150,000 150,000 0
SWC 1868 5000 2019-21 Southeast Cass WRD Wild Rice River Snag and Clear 8/8/19 120,000 120,000 0
SE 2152 5000 2019-21 Enderlin Park Board Maple River Bank Stabilization Project 6/24/20 11,250 11,250 0

TOTAL WATER CONVEYANCE 2019-2021 797,806 796,185 1,621

TOTAL 3,704,488 3,152,540 551,948

SWC Board Approved to Continue

STATE WATER COMMISSION
PROJECT SUMMARY
2019-2021 Biennium

Resources Trust Fund

COMPLETED WATER CONVEYANCE
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Approved SWC Approved Approved Total Total
By No Dept Biennium Sponsor Project Date Approved Payments Balance

Hydrologic Investigations:
SWC 2041 3000 2017-19 USGS Stream Gage Joint Funding Agreement 12/7/18 613,382 613,382 0

TOTAL CARRYOVER 613,382 613,382 0

SWC 2041 3000 2019-21 USGS Stream Gage Joint Funding Agreement 6/9/20 638,354 499,054 139,300

TOTAL 2019-2021 638,354 499,054 139,300

Subtotal Hydrologic Investigations 1,251,736 1,112,436 139,300

Devils Lake Basin Development:
SWC 416-10 4700 Operations Devils Lake Outlet Operations 4/9/19 3,760,132 3,760,132 (0)

Subtotal Devils Lake Basin Development 3,760,132 3,760,132 (0)

General Water Management:
SWC 160 5000 2017-19 McLean Co WRD Painted Woods Lake Flood Damage Reduction & Habitat 8/9/18 284,768 279,221 5,547
SWC 269 5000 2017-19 Walsh Co. WRD Fordville Dam Rehabilitation 6/19/19 122,595 54,077 68,518
SWC 399 5000 2017-19 Barnes Co WRD Kathryn Dam Project 8/9/18 754,875 633,283 121,592
SE 420 5000 2015-17 Hettinger Park Board Mirror Lake Dam Emergency Action Plan 12/2/16 11,573 0 11,573
SE 531 5000 2017-19 Benson Co WRD Bouret Dam Rehabilitation 12/20/18 31,843 23,719 8,124
SWC 531 5000 2017-19 Benson Co WRD Bouret Dam Rehabilitation 4/9/19 591,750 512,692 79,058
SWC 688 5000 2017-19 Grand Forks Co WRD Larimore Dam Rehabilitation 6/19/19 91,800 33,081 58,719
SWC 980 5000 2015-17 Cass Co. Joint WRD Rush River Watershed Detention Study 1/7/16 99,257 60,655 38,602
SWC 980 5000 2015-17 Cass Co. Joint WRD Upper Maple River Watershed Detention Study 1/11/16 70,699 57,539 13,160
SE 1264 5000 2013-15 Barnes Co WRD Little Dam Repurposing Feasibility Study 6/17/15 12,385 6,588 5,797
SE 1289 5000 2015-17 McKenzie Co. Weed Board Control of Noxious Weeds on Sovereign Land 3/23/21 27,549 5,246 22,304
SWC 1303 5000 2015-17 Sargent Co WRD Shortfoot Creek Watershed Planning Program 3/9/16 84,475 38,916 45,560
SWC 1389 5000 2013-15 Bank of ND BND AgPace Program 8/8/19 30,365 30,365 0
SE 1453 5000 2017-19 Hettinger County WRD Karey Dam Rehabilitation Design & Planning 12/14/18 48,284 0 48,284
SE 1453 5000 2017-19 Hettinger County WRD Karey Dam Rehabilitation Project 4/9/19 971,325 789,664 181,661
SWC 1851-01 5000 2015-17 ND State Water Commission Drought Disaster Livestock Water Supply Assistance 4/20/21 1,170,761 99,705 1,071,055
SWC 1878-02 5000 2017-19 Maple-Steele Joint WRD Upper Maple River Dam Outlet Channel Improvements 4/9/19 82,320 81,986 334
SWC 1968 5000 2015-17 Garrison Diversion MM 15 Irrigation Project 3/29/17 93,615 0 93,615
SWC 1968 5000 2017-19 Garrison Diversion MM 0 and MM 0.4 Irrigation Project 12/7/18 1,673,793 53,739 1,620,054
SE 2055 5000 2015-17 Red River Joint Water Resource District Lower Red Basin Regional Detention Study 11/3/20 45,000 0 45,000
SWC 2059 5000 2015-17 Park River Joint WRD North Branch Park River NRCS Watershed Study 10/6/15 81,200 76,296 4,904
SWC 2060 5000 2017-19 Walsh Co. WRD Matejcek Dam Rehabilitation 10/11/18 194,345 98,253 96,092
SE 2072 5000 2015-17 Barnes Co WRD Ten Mile Lake Flood Risk Reduction Project 6/8/16 36,812 17,384 19,428
SWC 2075 5000 2015-17 Ward Co. WRD Second Larson Coulee Detention Pond 7/6/16 602,307 602,307 0
SE 2089 5000 2015-17 Maple River WRD Tower Township Improvement District No. 77 Study 12/19/16 16,458 0 16,458
SWC 2103 5000 2017-19 Walsh Co. WRD Bylin Dam Rehabilitation 6/19/19 131,370 58,396 72,974
SE 2109 5000 2017-19 Logan County WRD McKenna Lake Feasibility Study 6/21/17 2,247 0 2,247
SE 2109 5000 2017-19 Logan County WRD McKenna Lake Hydrologic Study 9/12/18 55,961 51,690 4,271
SWC 2115 5000 2017-19 Applied Weather Associates, LLC (PMP) Probable Maximum Precipitation Estimates 10/11/18 600,000 424,680 175,320
SWC 2121 5000 2017-19 Pembina Co. WRD Senator Young Dam Rehabilitation 6/19/19 129,210 15,065 114,145
SWC 2123 5000 2017-19 Geotech, Inc. Airborne Electromagnetic (AEM) 2018 8/9/18 427,354 404,250 23,104
SE 1396-01 5000 2013-15 State Water Commission Missouri River Recovery Program 11/17/15 46,510 0 46,510
SWC PS/IRR/LOW 5000 2017-19 Lower Yellowstone Irrigation District #2 Lateral W Irrigation Project 6/14/18 366,445 40,029 326,416

TOTAL GENERAL WATER CARRYOVER 9,602,633 5,162,208 4,440,425

SE 299 5000 2019-21 City of Pembina Pembina City Dam Renovation Alternatives Eval. 11/3/20 30,045 0 30,045
SWC 391 5000 2019-21 Sargent Co WRD Silver Lake Dam Improvements 4/9/20 161,918 114,514 47,404
SWC 394 5000 2019-21 Golden Valley Co WRD Odland Dam Rehabilitation Project 4/9/20 595,800 18,328 577,472
SWC 394 5000 2019-21 Golden Valley Co WRD Odland Dam Rehabilitation Project 12/11/20 306,000 0 306,000
SE 477 5000 2019-21 City of Valley City Mill Dam Rehabilitation 11/16/20 74,625 0 74,625
SE 531 5000 2019-21 Benson Co WRD Bouret Dam Rehabilitation 12/2/20 75,000 0 75,000
SE 632 5000 2019-21 Bottineau County Highway Dept Antler Dam Repair 1/16/20 34,800 0 34,800
SE/SWC 1267 5000 2019-21 Bottineau County WRD Westhope Dam Rehabilitation 2/7/20 71,293 0 71,293
SE 1289 5000 2015-17 McKenzie Co. Weed Board Control of Noxious Weeds on Sovereign Land 3/23/21 17,807 0 17,807
SE 1378 5000 2019-21 Barnes Co WRD Clausen Springs Dam EAP 2/7/20 72,052 51,490 20,562
SWC 1389 5000 2013-15 Bank of ND BND AgPace Program 6/30/19 350,000 129,709 220,291
SE 1431 5000 2019-21 USGS/LaMoure County Rapid Deployment Gages under FEMA Hazard Mit 10/17/19 500 0 500
SWC 1785 5000 2019-21 Maple River WRD Maple River Dam Site T-180 Improvements 2/13/20 212,216 176,457 35,759
SWC 1851-01 5000 2015-17 ND State Water Commission Drought Disaster Livestock Water Supply Assistance 4/20/21 1,000,000 0 1,000,000
SE 2055 5000 2019-21 Red River Joint Water Resource District Lower Red Basin Regional Detention Study 11/3/20 32,905 0 32,905
SE 2073 5000 2019-21 Walsh Co. WRD BTAG Oslo, MN Area Hydraulic Analysis 4/15/21 3,139 0 3,139
SE 2090 5000 2019-21 International Water Institute River Watch Program 8/2/19 53,840 41,744 12,096
SWC 2109-02 5000 2019-21 Logan County WRD McKenna Lake Hydrologic Study Phase 2 10/8/20 111,876 22,090 89,786
SWC 2141 5000 2019-21 Pembina Co. WRD Weiler Dam Gate and Catwalk Retrofit 4/9/20 118,924 90,263 28,661
SE 2154 5000 2019-21 Elm River Joint WRD Elm River Watershed Study 11/3/20 72,000 0 72,000
SWC 2161 5000 2019-21 AE2S Strategic Governance and Finance Study 10/8/20 190,050 83,542 106,508
SWC ARB-WMI-19-1 7600 2019-21 Weather Modification, Inc. Atmospheric Resource Operations and Research Gr 6/19/19 875,722 286,025 589,697
SE AOC/WEF 5000 2019-21 ND Water Education Foundation ND Water Magazine 7/23/19 26,000 19,500 6,500
SWC AOC/RRB 5000 2019-21 Red River Basin Commission Red River Basin Commission Contractor 6/19/19 200,000 200,000 0
SWC AOC/ASS 5000 2019-21 Assiniboine River Basin Initiative ARBI's Outreach Efforts 6/19/19 100,000 100,000 0
SE AOC/IRA 5000 2019-21 ND Irrigation Association Water Irrigation Funding 6/19/20 100,000 100,000 0
SE PS/WRD/DEV 5000 2019-21 Devils Lake Basin Joint WRB Board Manager 7/1/19 60,000 0 60,000
SE PS/WRD/MRJ 5000 2019-21 Missouri River Joint WRB MRRIC Terry Fleck 5/2/19 45,000 20,237 24,763

TOTAL GENERAL WATER 2019-2021 5,629,866 1,952,952 3,676,914

TOTAL GENERAL WATER 15,232,499 7,115,160 8,117,339

Revolving Loan Fund:

SWC 0 1050 2019-21 Golden Valley County WRD Odland Dam Rehabilitation 12/11/20 350,000 0 350,000

TOTAL 18,992,630 10,875,291 8,117,339

PROGRESS REPORT REQUIRED SWC Board Approved to Continue

BUDGET APPROVED BALANCE
GENERAL WATER 25,654,076 5,629,866 20,024,210
COMPLETED GENERAL WATER 1,439,700 1,419,127 20,573
BUDGET GENERAL WATER 2019-2021 27,093,776 7,048,993 20,044,783

STATE WATER COMMISSION

GENERAL PROJECTS

Resources Trust Fund
2019-2021 Biennium
PROJECT SUMMARY
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Approved SWC Approved Approved Total Total
By No Dept Biennium Sponsor Project Date Approved Payments Balance

Hydrologic Investigations:
0 0 0 0 0 0 1/0/00 0 0 0

0 0 0

SE 390 5000 2015-17 Logan County WRD Beaver Lake Dam Rehabilitation Feasibility Study 6/8/16 369 369 0
SWC 391 5000 2017-19 Sargent Co WRD Silver Lake Dam Improvements 12/20/18 28,606 28,606 0
SWC 394 5000 2017-19 Golden Valley Co WRD Odland Dam Rehabilitation Project 12/7/18 110,055 110,055 0
SE 460 5000 2015-17 Griggs Co. WRD Ueland Dam Rehabilitation Feasibility Study 5/20/16 0 0 0
SE 477 5000 2015-17 Valley City Mill Dam Rehabilitation Feasibility Study 6/8/16 2,937 2,937 0
SE 512 5000 2015-17 Emmons County WRD Nieuwsma Dam Emergency Action Plan 11/28/16 6,707 6,707 (0)
SWC 551 5000 2015-17 McHenry Co. WRD Buffalo Lodge Lake Outlet 6/22/17 0 0 0
SE 561 5000 2015-17 City of Tioga Tioga Dam EAP 5/20/16 40,000 40,000 0
SE 667 5000 2017-19 Burke Co WRD Northgate Dam 2 Emergency Action Plan 9/5/17 25,866 25,866 0
SWC 848 5000 2017-19 Sargent Co WRD Brummond/Lubke Dam 10/11/18 206,117 206,117 0
SE 1270 5000 2015-17 City of Wilton Wilton Pond Dredging Recreation Project 12/29/15 0 0 0
SWC 1296 5000 2015-17 Pembina Co. WRD Tongue River NRCS Watershed Plan 3/9/16 64,334 64,334 0
SWC/SE 1301 5000 2015-17 Richland Co. WRD North Branch Antelope Creek NRCS Small Watershed 3/9/16 53,939 53,939 0
SE 1303 5000 2013-15 Sargent Co WRD Gwinner Dam Improvement Feasibility Study Program 4/17/15 500 501 (1)
SE 1431 5000 2017-19 USGS Rapid Deployment Gage on the James River at Adrian 3/20/19 4,900 4,900 0
SE 1444 5000 2015-17 City of Pembina Flood Protection System Certification 4/19/16 1,657 1,657 0
SE 1453 5000 2015-17 Hettinger County WRD Karey Dam Rehabilitation Feasibility Study 5/23/16 6,853 6,853 0
SWC 1859 5000 2017-15 ND Dept of Environmental Quality NPS Pollution 8/23/17 0 0 0
SWC 1968 5000 2015-17 Garrison Diversion MM 42L Irrigation Project 8/23/17 922 922 (0)
SWC 2060 5000 2015-17 Walsh Co. WRD Forest River Watershed Study 4/10/17 99,632 99,632 0
SE 2070 5000 2015-17 Garrison Diversion Conservancy Dist. Mile Marker 42 Irrigation Project 5/20/16 (0) 0 (0)
SE 2071 5000 2015-17 Foster County WRD Alkali Lake High Water Feasibility Study 4/19/16 4,009 4,009 (0)
SWC 2074 5000 2015-17 City of Wahpeton Breakout Easements 7/6/16 265,250 265,250 0
SWC 2074 5000 2015-17 City of Wahpeton Flood Control - Levee Certification 7/6/16 247,500 247,500 0
SWC 2083 5000 2015-17 Pembina Co. WRD Herzog Dam Gate & Catwalk Retrofit - Construction 10/12/16 85,763 85,762 0
SE 2085 5000 2015-17 Adams Co WRD Orange Dam Rehabilitation Feasibility Study 10/13/16 (0) 0 (0)
SE 2090 5000 2015-17 International Water Institute River Watch Program 1/12/17 5,234 5,234 0
SWC 2096 5000 2015-17 Southeast Cass WRD Sheyenne-Maple Flood Control Dist. #2 Improvements 3/29/17 182,114 43,539 138,576
SWC 2120 5000 2017-19 Apex Engineering SWPP Transfer of Ownership Study 4/9/19 170,876 170,876 (0)
SE 2090-02 5000 2017-19 International Water Institute River of Dreams Program 6/6/18 8,331 8,331 0
SE 849-01 5000 2017-19 Pembina Co. WRD Goschke Dam Spillway Gate Retrofit 4/9/19 119,010 119,010 (0)
SE PS/WRD/LOW 5000 2015-17 Lower Heart WRD Lower Heart Flood Control Study 5/10/17 21,140 21,140 0

TOTAL GENERAL WATER CARRYOVER 1,762,621 1,624,046 138,575

SE 989 3000 2019-21 ND Dept of Environmental Quality Water Sampling Testing 8/13/19 110,000 110,000 0
SWC/SE 1301 5000 2019-21 Richland Co. WRD North Branch Antelope Creek NRCS Small Watershed 6/19/19 17,500 12,826 4,674
SE 1403 5000 2019-21 NDSU ND Water Resource Institute grant student stipends 1/16/20 25,000 25,000 0
SWC 1859 5000 2017-15 ND Dept of Environmental Quality NPS Pollution 8/8/19 200,000 200,000 0
SB2009 1986 5000 2019-21 ND Dept of Agriculture Wildlife Services 8/15/19 125,000 125,000 0
SE 2142 5000 2019-21 City of Bismarck Jackman Coulee Dam 2 Emergency Action Plan 5/5/20 25,600 25,600 0
SE 2146 5000 2019-21 City of Bismarck Jackman Coulee Dam 2 Pipe Rehab 5/5/20 65,000 49,101 15,899
SE 2150 5000 2019-21 SD Dept of Transportation Multi-State DOT Pooled Fund Study 7/1/20 55,600 55,600 0
SE AOC/WEF/TOURS 5000 2019-21 ND Water Education Foundation 2021 Summer Water Tours 3/22/21 2,500 2,500 0
SE ARB-NDAWN 5000 2019-21 North Dakota State University 2021 North Dakota Agricultural Weather Network 3/4/21 1,500 1,500 0
SE ARB-NDAWN 5000 2019-21 North Dakota State University 2020 North Dakota Agricultural Weather Network 3/16/20 1,500 1,500 0
SE AOC/WRD 5000 2019-21 ND Water Resource Districts AssociationWater Managers Handbook and Workshops 7/1/20 20,500 20,500 0
SWC FUGRO 5000 2019-21 FUGRO Aerial Imagery Project 6/19/19 790,000 790,000 0

TOTAL GENERAL WATER 2019-2021 1,439,700 1,419,127 20,573

TOTAL GENERAL WATER 3,202,321 3,043,173 159,148

TOTAL 3,202,321 3,043,173 159,148

STATE WATER COMMISSION

COMPLETED GENERAL PROJECTS

Resources Trust Fund
2019-2021 Biennium
PROJECT SUMMARY
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Introduction 
On August 6, 1996, President Clinton signed into law the Safe Drinking Water Act 
(SDWA) Amendments of 1996 (P.L. 104-182). Section 1452 of the SDWA authorizes a 
Drinking Water State Revolving Loan Fund (DWSRF) Program. It further requires the U.S. 
Environmental Protection Agency (EPA) to enter into agreements with and make 
capitalization grants to eligible states to assist public water systems (PWSs) in financing 
the costs of infrastructure needed to achieve or maintain compliance with the SDWA 
and to protect public health. 

North Dakota’s legislature, under North Dakota Century Code (NDCC) section 61-28.1-
11, established a drinking water revolving loan fund that would be administered by the 
North Dakota Department of Environmental Quality (NDDEQ).  The powers and duties of 
the department include applying for grants from the EPA to be used for purposes 
authorized under SDWA, administering the fund, disbursing funds, establishing 
assistance priorities, and adopting rules necessary for the administration of the fund. 

North Dakota’s DWSRF federal allotments for fiscal years (FY) 1997 through 2020 totaled 
$226,945,767, and the 2021 allotment is $11,001,000. Allotted funds are provided by the 
EPA through capitalization grants and matched 20 percent by North Dakota. 

DWSRF funds may be used for:  

 Loans. 
 Loan guarantees. 
 A source of reserve and security for leveraged loans (the proceeds of which must 

be placed in the DWSRF). 
 Buying or refinancing existing local debt obligations (publicly-owned systems 

only) where the initial debt was incurred and construction started after July 1, 
1993.  

 Earning interest prior to disbursement of assistance. 

To the extent that there are enough eligible projects, at least 15 percent of the funds 
available for construction must be used annually to provide loan assistance to PWSs that 
serve fewer than 10,000 persons. Up to 30 percent of the funds available for 
construction may also be used to provide subsidized loans to disadvantaged 
communities. A portion of the DWSRF allotments may also be used for non-project set-
aside activities such as:  

 DWSRF Program administration (the maximum of the following: $400,000, 1/5 
percent of the current valuation of the fund, or 4 percent of all grant awards to 
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the fund for the fiscal year).  
 State program assistance (up to 10 percent). 
 Small system technical assistance (up to 2 percent). 
 Local assistance and state programs, including the delineation and assessment of 

source water protection areas (up to 10 percent for any one activity with a 
maximum of 15 percent for all activities combined).   

PWSs eligible for DWSRF assistance include community water systems (both publicly- 
and privately-owned) and nonprofit noncommunity water systems. Federally-owned 
PWSs are not eligible to receive DWSRF assistance. Appendix A depicts the types of 
projects and project-related costs that are eligible and ineligible for DWSRF assistance. 

Section 1452(b) of the SDWA requires each state to annually prepare an Intended Use 
Plan (IUP). The IUP must describe how the state intends to use the DWSRF funds to 
meet the objectives of the SDWA and further the goal of protecting public health. The 
IUP must be made available to the public for review and comment prior to submitting it 
to the EPA as part of the capitalization grant application. Specifically, the IUP must 
include a: 

 Priority list of projects, including a description of the projects and the present size 
of the PWSs served. 

 Description of the criteria and methods to be used for the distribution of funds. 
 Description of the financial status of the DWSRF Program, including the use of 

set-asides along with funds reserved, and the amount of funds that will be used 
to assist disadvantaged communities. 

 Description of the short- and long-term goals of the DWSRF Program, including 
how the capitalization grant funds will be used to ensure compliance and protect 
public health. 

This document is intended to serve as the state of North Dakota’s IUP for 2021 and will 
stay in effect until superseded by a subsequent IUP. In accordance with the authority 
granted to the NDDEQ under North Dakota Century Code (NDCC) Chapter 61-28.1, this 
document, based on comments received from the public, will be incorporated into a 
capitalization grant application and submitted to the EPA to further capitalize the state’s 
DWSRF Program in the amount of $11,001,000. State match bonds were issued in 2015 
and 2018 to provide the 20 percent match for the capitalization grant. Bonds are 
anticipated to be issued in 2021 to provide state match. If state match bonds are not 
issued, up to $5 million could be transferred from the SRF state administrative account 
in FY2021 for state match funds. 
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Priority List of Projects 
States are required to develop and maintain a comprehensive priority list of eligible 
projects for funding and to identify projects that will receive funding in the first year 
after the capitalization grant award. In determining funding priority, states must ensure 
to the maximum extent practicable that priority for the use of funds be given to projects 
that: (1) address the most serious risks to human health; (2) are necessary to ensure 
compliance under the SDWA; and (3) assist systems most in need on a per household 
basis (i.e., affordability). 

A DWSRF Program may provide assistance only for expenditures (excluding operation, 
maintenance, and monitoring) of a type or category which will facilitate compliance or 
otherwise significantly further health protection under the SDWA. Projects eligible for 
DWSRF financial assistance include investments to:  

 Address present SDWA exceedances. 
 Prevent future SDWA exceedances (of regulations presently in effect). 
 Replace aging infrastructure. 
 Restructure or consolidate water supplies.  
 Buy or refinance existing debt obligations (publicly-owned systems only) where 

the initial debt was incurred and construction started after July 1, 1993.  

Development Process 
As part of the IUP development process, all potential DWSRF loan recipients were 
requested to notify the NDDEQ if they had a drinking water project not presently on the 
list and for which they were interested in pursuing DWSRF financial assistance. Systems 
with previously ranked and listed projects were requested to provide the NDDEQ with a 
written update for each project either not yet under construction or under construction 
using funds other than DWSRF funds. The updates were to include a detailed project 
description and cost estimate, the amount of DWSRF funds needed, and the anticipated 
construction start date. In lieu of this information, systems were asked to inform the 
NDDEQ if they no longer intended to complete a project or no longer intended to 
complete a project using DWSRF assistance. Systems requesting ranking of new projects 
were provided ranking questionnaires. Requests for project re-ranking or deletion were 
evaluated on a case-by-case basis, with ranking questionnaires provided as needed. 
Several projects were deleted due to completion (with or without DWSRF assistance) or 
the acquisition of other funding sources. 

Finalized project priority lists may be amended to include new non-emergency projects. 
Amendments are subject to public review and comment and may require North Dakota 
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State Water Commission approval. North Dakota plans to amend its 2021 IUP in June 
2021. Projects added to the priority list during the mid-year amendment will not be 
eligible for loan forgiveness until the subsequent year. 

Priority Ranking System 
The priority ranking system was developed by the NDDEQ, the state agency with 
primary enforcement authority for the SDWA. The priority ranking system is designed to 
ensure that DWSRF funds are focused on solutions to address the most serious risks to 
human health, rectify SDWA compliance problems, and assist those systems most in 
need based on affordability considerations. The priority ranking system has received 
both EPA Region VIII and Headquarter concurrence. The priority ranking system will be 
amended as needed to reflect the changing nature of the SDWA and the DWSRF 
Program. Any significant amendments will be presented for public review and comment 
in an IUP. 

Comprehensive Project Priority List and Fundable List  
Appendix B contains the comprehensive project priority list. The fundable list represents 
those projects from the comprehensive project priority list anticipated to receive loan 
assistance this year. The list of projects is based on anticipated start dates, projected 
funding needs, and expected available loan funds (see Financial Status section of this 
document). The list will change if such information or assumptions vary, if higher ranked 
projects not on the list become ready to proceed, or if projects on the list are bypassed 
(see Criteria and Methods for the Distribution of Funds section of this document). 
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Criteria and Methods for the Distribution of Funds 
To the maximum extent possible, states are required to prioritize projects needed for 
SDWA compliance, projects that provide the greatest public health protection, and 
those projects that assist systems most in need based on affordability. The information 
below describes the process used by the NDDEQ to select projects for potential DWSRF 
assistance. 

Ranking and Project Bypass Considerations 
It is the intent of the NDDEQ that DWSRF funds are directed toward North Dakota’s 
most pressing SDWA compliance problems and public health protection needs. To this 
end, the NDDEQ reserves the right to require the separation of project components into 
separate projects, if feasible and necessary, to focus on critical water supply problems. 
Project components which are separated will be ranked independently. Projects for 
existing PWSs, including refinancing projects, will be given preference over projects for 
the development of new water systems. 

Under the SDWA, DWSRF funds may be used to buy or refinance existing local debt 
obligations (for publicly-owned systems only) where the initial debt was incurred and 
construction started after July 1, 1993. Cross-cutter requirements, including American 
Iron and Steel and Davis Bacon wage rate requirements, apply to these projects. 
American Iron and Steel requirements apply to projects with construction after 
December 16, 2014. Davis Bacon wage rate requirements apply to projects with 
construction after October 30, 2009. DWSRF assistance requests of this type, if eligible, 
will be ranked based on the original purpose and success of the constructed 
improvements. In the event of a tie in project rankings, new projects for existing systems 
will be given preference over refinancing projects. 

The NDDEQ reserves the right to fund lower-ranked projects ahead of higher-ranked 
projects based on the considerations below. To the maximum extent possible, the 
NDDEQ will work with bypassed projects to ensure that they will be eligible for funding 
in the following fiscal year. Criteria reviewed in bypassing a project include: 

 Readiness to proceed (i.e., applicant is prepared to begin construction and is 
immediately ready or poised to be ready to enter into assistance agreements). 

 Willingness to proceed (e.g., applicant withdraws project from consideration, 
obtains other funding sources, or is nonresponsive). 

 Emergency conditions (i.e., an unanticipated failure occurs requiring immediate 
attention to protect public health). 

 Financial (includes inability to pay and loan repayment issues), technical, or 
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managerial capability. 
 Meets the 15 percent requirement (i.e., funding lower-ranked project would 

satisfy the requirement that at least 15 percent of the funds available for 
construction be used annually to provide loan assistance to PWSs that serve 
populations of fewer than 10,000 persons). 

 Inability to verify initial ranking score. 

The NDDEQ reserves the right to fund unanticipated, non-ranked emergency projects 
requiring immediate attention to protect public health without going through a public 
review process. Such assistance will be limited to (1) eligible PWS types and project 
features and (2) situations involving acute contaminants, loss or potential loss of a water 
supply in the near future, or that otherwise represent an unreasonable risk to health. 

Capacity 
Section 1452 of the 1996 SDWA Amendments precludes states from providing DWSRF 
assistance to any eligible PWS that lacks the capacity to maintain SDWA compliance, 
unless the PWS owner or operator agrees to undertake feasible and appropriate 
changes to ensure compliance over the long term. States are also precluded from 
providing DWSRF assistance to any eligible PWS that is in significant noncompliance 
with any requirement of a National Primary Drinking Water Regulation (NPDWR) or 
variance, unless such assistance will ensure compliance. In the context of the SDWA, 
PWS capacity refers to the overall technical, managerial, and financial capability of a 
PWS to consistently produce and deliver drinking water meeting all NPDWRs. The 
NDDEQ has the legal authority and responsibility under NDCC Chapter 61-28.1 to 
ensure PWS capacity. 

The NDDEQ will use the DWSRF loan application as the principal control point for 
capacity assessment. Information from the loan application and other available and 
relevant information (such as SDWA compliance data, sanitary survey reports, and 
operator certification status) will be evaluated to assess capacity at present and for the 
foreseeable future. The North Dakota Public Finance Authority (PFA), as financial agent 
for the DWSRF Program through formal agreement, will evaluate the financial 
information provided in the loan application. Based upon input provided by the NDDEQ 
regarding technical and managerial capability, the PFA will make recommendations to 
the NDDEQ concerning financial capability. The final decision regarding overall capacity 
will be made by the NDDEQ. 

As required by the SDWA, DWSRF assistance will be denied to applicants considered 
priority systems because they score 11 or higher in the Enforcement Tracking Tool if it is 
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determined that the project will not ensure compliance. Likewise, DWSRF assistance will 
be denied to applicants that lack capacity if they are unwilling or unable to undertake 
feasible and appropriate changes to ensure capacity over the long term. The lack of 
capacity at the time of loan application will not preclude DWSRF assistance if the project 
will ensure compliance, or the applicant agrees to implement changes that will rectify 
capacity problems. On a case-by-case basis, special conditions may be included in loan 
agreements to rectify compliance and/or capacity problems. As needed and 
appropriate, the NDDEQ will utilize other specific legal authorities as control points to 
ensure capacity. This includes the review and approval of plans and specifications. Under 
NDCC Chapter 61-28.1 and North Dakota Administrative Code (NDAC) Chapters 33.1-
03-08 and 33.1-18-01, the NDDEQ is both empowered and required to review and 
approve plans and specifications for all new or modified drinking water facilities prior to 
construction. 
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Set-Aside and Fee Activities 
Under the SDWA, states are required to set aside a percentage of their available DWSRF 
loan funds to provide financial assistance to small systems. States, at their option, may 
also set aside a portion of their federal DWSRF allotment for other project and non-
project activities and assess fees on loans to assist with administration costs. A 
description of the different set-asides and past/proposed activities related to set-asides 
and fees follows. 

Mandatory Small System Project Set-Aside 
To the extent that there are enough eligible projects to fund, states must annually use at 
least 15 percent of all funds credited to the DWSRF loan fund to provide loan assistance 
to PWSs that serve fewer than 10,000 people. States that exceed the 15 percent 
requirement in any one year are permitted to reserve the excess for future years. 

A total of 279 loans totaling $685,862,174 have been approved as of June 30, 2020. Of 
these, 232 loans (totaling $295,540,855 or 43.1 percent of loan total) represent PWSs 
that serve fewer than 10,000 people. The NDDEQ envisions that additional loans will be 
made to small PWSs based on the comprehensive project list and fundable list (See 
Appendix B). 

Mandatory Additional Subsidization Set-Aside 
Congress has mandated in previous appropriations bills that 14 to 30 percent of 
assistance provided from DWSRF capitalization grants be in the form of additional 
subsidies. The DWSRF program provides these additional subsidies as loan forgiveness. 
The NDDEQ has the authority under state law (NDCC Chapter 61-28.1) to provide 
financial assistance through the DWSRF as authorized by federal law and EPA.  

Mandatory additional subsidization of 14 percent applies to the FY 2021 DWSRF 
allotment. To address this requirement, 14 percent (the minimum required) plus 
$100,000 additional subsidization will be made available as loan forgiveness. 

For 2021, projects that contain lead service line replacement activities will qualify for up 
to 90 percent loan forgiveness for the lead service line replacement portions of the 
project. Loan forgiveness will be allocated based on position on the project priority list 
for loan applications submitted until April 1, 2021 and then will be allocated on a first-
come first-serve basis of loan application submittal, thereafter. DWSRF loan and loan 
forgiveness can be bundled together with funding from other sources to form funding 
packages for projects. The combined loan forgiveness and grant in a bundled funding 
package must be less than or equal to 90 percent of all project costs. 
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The 2021 capitalization grant allows states to use additional subsidization for debt 
incurred prior to December 27, 2020 if the state, with concurrence from the EPA Region, 
determines that such funds could be used to help address a threat to public health from 
heightened exposure to lead in drinking water. Priority will be given to financing new 
construction, then remaining funds will be used to finance prior construction. 

Timely progression of additional subsidization projects is required. To ensure this, there 
will be a first loan draw deadline, a construction contract notice of award deadline, and a 
loan forgiveness disbursement deadline. If projects identified as receiving additional 
subsidization do not meet these deadlines, the additional subsidization set-aside will be 
used to fund lower-ranked projects on the project priority list.  

Disadvantaged Community Set-Aside 
States shall provide additional loan subsidies (i.e., reduced interest or negative interest 
rate loans, principal forgiveness) to benefit communities meeting the definition of 
disadvantaged or which the state expects to become disadvantaged as the result of the 
project. A disadvantaged community is one in which the entire service area of a PWS 
meets affordability criteria established by the state following public review and 
comment. The value of the subsidies may not be less than 6 percent or more than 35 
percent of the amount of the federal capitalization grant for any fiscal year.  For 2021, 
the DWSRF will distribute at least 20 percent but not more than 21 percent of the 
amount of the capitalization grant.  

Criteria for determining the amount of loan forgiveness is on a project-specific basis. 
Loan forgiveness will be based on the relative future water cost index (RFWCI). The 
RFWCI is defined as the ratio of the expected average annual residential water user 
charge resulting from the project, including costs recovered through special 
assessments, to the local median household income (based on the most-recent 
American Communities Survey 5-Year Estimate). 

For 2021, projects with a RFWCI of 2.0 percent or greater will qualify for 75 percent loan 
forgiveness. Projects with a RFWCI of 1.5 percent to 1.9 percent will qualify for 40 
percent loan forgiveness. Projects with a RFWCI of less than 1.5 percent will not qualify 
for any loan forgiveness. Projects that do not qualify for loan forgiveness still qualify for 
a traditional DWSRF loan. 

Loan forgiveness will only be used to finance new construction. DWSRF loan and loan 
forgiveness can be bundled together with funding from other sources to form funding 
packages for projects. The combined loan forgiveness and grant in a bundled funding 
package must be less than or equal to 90 percent of project costs. 
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Timely progression of additional subsidization projects is required. To ensure this, there 
will be a first loan draw deadline, a construction contract notice of award deadline, and a 
loan forgiveness disbursement deadline. If projects identified as receiving additional 
subsidization do not meet these deadlines, the additional subsidization set-aside will be 
used to fund lower-ranked projects on the project priority list. 

The fundable portion of the comprehensive project priority list depicts 20 percent plus 
$100,000 additional subsidization through loan forgiveness. 

Optional Non-Project Set-Asides 
States may use a portion of their federal DWSRF allotment (up to specified ceilings) for 
the following non-project set-aside activities: 

 DWSRF Program administration - the maximum of $400,000, 1/5 percent of the 
current valuation of the fund, or 4 percent of all grant awards to the fund for the 
fiscal year. 

 State program administration - up to 10 percent. 
o Public Water Supply Supervision (PWSS) Program 
o Source water protection program(s) 
o Capacity development program 
o Operator certification program 

 Small system technical assistance (serving 10,000 or fewer people) - up to 2 
percent. 

 Local assistance and other state programs - up to 10 percent for any one activity 
with a maximum of 15 percent for all activities combined. 

o Loans to PWSs to acquire land or conservation easements for source water 
protection programs. 

o Loans to community water systems to implement source water protection 
measures or to implement recommendations in source water petitions. 

o Assist PWSs in capacity development. 
o Assist states in developing/implementing EPA-approved wellhead 

protection programs. 

States may transfer funds among the non-project set-aside categories or between the 
loan fund and such set-aside categories, provided that the statutory set-aside ceilings 
are not exceeded. Non-project set-aside funds may be transferred at any time to the 
loan fund. However, loan commitments must be made for the transferred funds within 
one year of the transfer of payments that have already been taken for the set-aside 
funds. Monies intended for the loan fund may be transferred to non-project set-asides 
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only if no payments have yet been taken for the monies to be transferred. Otherwise, 
funds in or transferred to the loan fund must remain in the loan fund. Transfers may be 
done only if described in an IUP and approved by the EPA as part of a capitalization 
grant agreement or amendment. 

Non-Project Set-Aside and Fee Activity 
Appendix D depicts non-project set-aside and fee activity. The FY2021 federal DWSRF 
allotment for North Dakota is $11,001,000. The NDDEQ intends to set aside none of the 
allotment for non-project activities and will instead utilize existing open capitalization 
grants and/or its 0.5 percent administration fee for funding these activities. The NDDEQ 
will reserve $1,100,100 of PWSS Program set-aside funds from the FY2021 capitalization 
grant for use in future years, in addition to funds held in reserve from previous years. 
The NDDEQ will reserve its 2 percent set-aside for small system technical assistance 
($220,020) for use in future years. The DWSRF administration set-aside method used is 
the 1/5 percent of the current valuation of the fund option. The current valuation of the 
fund as of December 31, 2019 was $256,978,000 according to audited financial 
statements, which results in an administration set-aside of $513,956. All of this amount 
will be held in reserve for future years as the DWSRF Program will use the SRF 
administrative set-aside to fund DWSRF administrative activities.  

Under the SDWA, states are permitted to assess fees on loans to support DWSRF 
administration costs. North Dakota DWSRF loan recipients are required to pay an annual 
loan administration fee presently set at 0.5 percent of the outstanding loan principal 
balance. This loan administration fee is payable semiannually on each loan payment 
date. The fees are held under the master trust indenture and are available to pay DWSRF 
administration costs allowable under the SDWA. Fees will also be used to fund Planning 
Assistance Reimbursement Grants as described below. To enable continued 
management of the DWSRF once the DWSRF is no longer annually capitalized through 
federal grants, loan administration fees will be held and used for loan-bond servicing 
and DWSRF administration as allowed under the SDWA. The loan administration fees 
were also used from 2008 to 2016 as a source of 1:1 match that is required when using 
the state program administration set-aside to administer the PWSS Program.  

To meet congressional and EPA capitalization grant spend-down intent for the DWSRF 
Program, funds from any of the set-asides may be moved to the construction loan fund 
during 2021. This amount will also be held in reserve for use from future capitalization 
grants. 
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Planning Assistance Reimbursement (PAR) Grants 
The DWSRF Program plans to offer grants to assist communities in developing shovel-
ready projects. For 2021, grants will be awarded to communities with populations of less 
than 2,500 people on a first-come first-served basis. Applications will be sent to systems 
with projects that have been identified by the Intended Use Plan as potential loan 
forgiveness recipients in future years. Also, applications will be distributed to potential 
projects that plan to be included on future IUPs.  Planning grants will be awarded to 
systems that intend to follow through with the study’s recommendations and anticipate 
seeking a DWSRF loan to do so. The grant may cover up to 80% of the costs (for a 
maximum of $15,000) for completion of a project-specific engineering report. Grants will 
be funded from the SRF administrative account. 
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Financial Status 
The information presented below describes the financial structure of the North Dakota 
DWSRF, the method used to generate the required state match, transfers between state 
revolving loan funds (SRFs), the basis for approving loans, loan assistance terms 
(including a discussion concerning market interest rates in North Dakota), sources and 
intended use of funds, and special considerations for State and Tribal Assistance Grants 
(STAG) grants. 

Financial Structure 
Bonds for the 20 percent state match are issued by the PFA under a master trust 
indenture adopted by the Industrial Commission of North Dakota. The PFA may also 
issue leveraged bonds under the master trust indenture, the proceeds of which can be 
used to fund loans. 

The current demand for DWSRF loan assistance in North Dakota exceeds authorized 
federal DWSRF allotments and the required state match for those allotments. Under the 
financial structure initially established for the DWSRF, excess leveraging and higher loan 
interest rates would be needed to satisfy this excess demand. 

A modified financial structure within the existing master trust indenture has been 
implemented to better satisfy the continuing high demand for DWSRF financial 
assistance, yet avert excessive leveraging and higher loan interest rates. Under the 
modified structure, DWSRF allotments and state match bond proceeds will be used first 
to fund loans. Leveraged bonds will be issued only if (1) loan demand exceeds the 
amount of DWSRF allotments and state match available for loans or (2) deemed in the 
best interest of the program. If leveraged bonds are issued, they will be sized together 
with DWSRF allotments and state match to satisfy current cash flow needs as 
represented by the projected annual construction costs of eligible projects. This funding 
approach will expedite loan assistance to more projects that are ready to proceed to 
construction, avert premature or unnecessary bond issuances, and ensure a more 
reliable loan repayment stream to satisfy both bond debt service requirements and 
future loan demand. 

In the event there are insufficient amounts available to make scheduled principal and 
interest payments on outstanding DWSRF bonds when payments are due, the master 
trust indenture for the DWSRF provides the trustee may transfer available excess 
revenues from the Clean Water State Revolving Fund (CWSRF) to the DWSRF bond fund 
to meet the deficiency. Following such a transfer, the DWSRF has an obligation to 
reimburse the CWSRF with future available DWSRF excess revenues. 
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State 20 Percent Match Requirement 
Under the SDWA, states are required to match their DWSRF allotment at an amount at 
least equal to 20 percent. North Dakota has issued state match bonds to satisfy match 
requirements through FY2025. It is anticipated that additional State Match bonds will be 
issued in 2021.  

Anticipated Proportionality Ratio 
Leveraged and state match bonds were sold in 2018.  The required 20 percent state 
match has been provided through approximately FY2025. Payments were made using 
100 percent state match funds until all of the match funds were disbursed. The program 
is in an over-matched condition at this time.  

Disbursement of Funds 
Funds will be disbursed in the following order: federal capitalization grants, state match 
bond proceeds, leveraged bond proceeds, and FCLA.  All state match funds have been 
disbursed and the DWSRF is currently over-matched. Set-asides are closely monitored 
and disbursed quickly when requests are made to ensure timely expenditure and avoid 
over-accumulation. All federal funds are disbursed in a first-in, first-out manner. 

Transfer of Funds Between DWSRF and CWSRF 
At the governor’s discretion, a state may transfer up to 33 percent of its DWSRF 
capitalization grant to the CWSRF or an equal amount from the CWSRF to the DWSRF. 
In addition to transferring grant funds, states can transfer state match, investment 
earnings, principal and interest repayments, unrestricted cumulative excess, restricted 
cumulative excess, or FCLA funds between SRF programs.    

Transfers were authorized by the governor in 2002, 2004, 2007, 2009, and 2015. These 
funds are transferred between the programs on an as-needed basis. The governor’s 
authorizations are as follows: 

 2002 - $10 million from CWSRF to DWSRF 
 2004 - $4 million from CWSRF to DWSRF 
 2007 - $20 million from CWSRF to DWSRF (with provision to return funds to 

CWSRF as needed) 
 2009 - $2.6 million of American Recovery and Reinvestment Act of 2009 funds 

from CWSRF to DWSRF 
 2015 - $60 million from DWSRF to CWSRF (with provision to return funds to 

DWSRF as needed)  
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The NDDEQ is anticipating the transfer of funds from the CWSRF in 2021, as authorized 
in 2015. Approximately $20 million of non-federal funds will be transferred.  

The NDDEQ transfers funds on a net basis, since prior transfers have occurred between 
the two SRFs. The current net transfer between programs is $23,984,447 from the 
CWSRF to the DWSRF. The $20 million transfer from the CWSRF in 2021 will change the 
net transfers between programs to $43,984,447. With this transfer, the DWSRF will be 
able to fund additional water projects during 2021. Transferring funds will not impact 
DWSRF set-aside funding. Appendix E itemizes the amount of funds transferred to and 
from the DWSRF Program. 

Funding Process 
Projects may be submitted to the NDDEQ each year for consideration and inclusion into 
an IUP. A new IUP is developed for public review and comment in the fall of each year. 
New and eligible projects for which ranking questionnaires are submitted are evaluated, 
ranked (if possible), and included on the comprehensive project priority list. Requests for 
re-ranking of previously listed and ranked projects are evaluated on a case-by-case 
basis and may require the completion of an updated ranking questionnaire. 

Loan approvals are based on project ranking, readiness to proceed, and availability of 
funds based on cash flow considerations, including projected disbursements under 
already approved and potential new loans. The NDDEQ is prepared to issue leveraged 
bonds if the loan demand exceeds the amount of available DWSRF allotments and state 
match or if it is in the best interest of the program.  

Loan Assistance Terms 
The base repayment period for DWSRF loans under the SDWA is 30 years following 
project completion. The NDDEQ may utilize shorter repayment periods on a project-by-
project basis depending on its useful life or the preference of the borrower. Candidate 
projects include low-cost projects for which minimal water rate increases will be 
required to retire the loan debt. A 30-year repayment period will be granted if it is 
determined that the principal portion of the loan for project components that have a 
useful life of 20 years or less will be paid off within 20 years. Project components 
considered having a 20-year or less useful life are process equipment, pumps, electrical 
equipment, controls, and auxiliary equipment. Project components considered to have a 
30-year or more useful life are buildings, concrete, other structures, conveyance 
structures (piping), and earthen structures. The America’s Water Infrastructure Act of 
2018 authorizes loan terms of 40 years or the useful life of the project for disadvantaged 
communities and under certain circumstances when purchasing or refinancing debt 
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obligations for non-disadvantaged communities. The North Dakota DWSRF Program 
reserves the right to approve loan terms of up to 40 years or the useful life of the 
project. 

The loan interest rate will be 1.5 percent for PWSs that qualify for tax-exempt financing 
and 2.5 percent for those that do not qualify for tax-exempt financing and/or require 
the program to issue leverage bonds, except for projects that use leveraged bond 
proceeds. Leveraged bonds will be discussed later in this section. As discussed under 
Set-Aside and Fee Activities, an annual loan fee of 0.5 percent is assessed on all loans to 
support DWSRF administration. 

The SDWA requires that the interest rate for a loan be less than or equal to the market 
interest rate and will adjust as necessary. The NDDEQ will establish as the market 
interest rate the average interest rate received by North Dakota political subdivisions on 
bond issues with a 20-year maturity and sold on a competitive or negotiated basis 
during the prior quarter. This rate will be calculated and updated quarterly based upon 
the prior quarter bond sales. If there are no qualified bond sales, the market rate for that 
quarter will be calculated using comparable regional bond issues. Based upon second 
quarter 2020 North Dakota 20-year competitive bond sales, the current market interest 
rate is 2.2 percent. 

Leveraging the fund is appropriate where financing needs significantly exceed available 
funds; however, it impacts the DWSRF by reducing the interest rate subsidy provided or 
reducing future loan capacity. By continuing to leverage, the program will be able to 
assist more communities currently on the priority list and help those communities 
achieve or remain in compliance with the SDWA. Loans necessitating leveraging will be 
subject to a loan interest rate (including the 0.5 percent administration fee) of 75 
percent of the current market interest rate, if needed, to maintain program viability. The 
interest rate on these loans will be more than the regular DWSRF interest rate which 
currently is 2.0 percent (including the 0.5 percent administration fee). The DWSRF 
Program anticipates issuing bonds to leverage the program in 2021. 

The NDDEQ and the PFA strive to ensure continued long-term viability of the program 
to provide loans for eligible drinking water projects. To achieve this goal, the refinancing 
of completed DWSRF projects will not be allowed using the extended-term financing 
option or the latest interest rate. 

Sources and Uses of Funds 
Appendix F depicts a detailed breakdown of sources and uses of funds from FY1997 
through FY2021. An additional $114,476,824 of new funds is anticipated to become 
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available in 2021, making $68,625,596 available for projects. All the funds are allocated 
to projects as shown in the Comprehensive Project Priority List and Fundable List 
(Appendix B).  
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Short- and Long-Term Goals 
The 1996 SDWA Amendments authorize a DWSRF Program to assist PWSs in financing 
the costs of infrastructure needed to achieve or maintain compliance with SDWA 
requirements and to protect public health. The objectives of the NDDEQ’s DWSRF 
Program include addressing public problems and priorities, ensuring compliance with 
the SDWA, assisting systems to ensure affordable drinking water, and maintaining the 
long-term viability of the fund. To address these objectives, the DWSRF Program will 
help ensure that North Dakota’s public water supplies remain safe and affordable 
through prioritized financial assistance, enhanced source water protection activities, and 
increased technical assistance to small systems. The short and long-term goals set forth 
below are established to accomplish these objectives. 

Short-Term Goals 
1. On December 11, 2020, obtain North Dakota State Water Commission approval 

of this IUP. 
2. Continue to implement the DWSRF Program for the state of North Dakota by 

funding projects for systems that are having problems maintaining compliance 
with the lead and copper rule, revised total coliform rule, ground water rule, the 
arsenic rule, the disinfection byproduct rule series, and the surface water 
treatment rule series. 

Long-Term Goals 
1. Help North Dakota PWSs achieve and maintain compliance with the SDWA. This 

is accomplished by coordinating with the PWSS Program and targeting those 
rules with which systems in the state are having problems maintaining 
compliance. These include the lead and copper rule, revised total coliform rule, 
ground water rule, the arsenic rule, the disinfection byproduct rule series, and the 
surface water treatment rule series. 

2. Assist the PWSS Program in meeting goals. The DWSRF Program assistance 
includes providing technical support on infrastructure issues, capacity reviews, 
and small system technical assistance. Through the small system technical 
assistance set-aside, the DWSRF Program helps operators become certified and 
systems return to compliance and maintain capacity. 

3. Administer the DWSRF Program in a manner that will maximize the long-term 
availability of funds for eligible and needed drinking water infrastructure 
improvements. 

4. Assist North Dakota PWSs in improving drinking water quality, quantity, and 
dependability by providing reduced interest rate and long-term financial 
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assistance for eligible and needed drinking water infrastructure improvements. 
This infrastructure assistance helps with compliance of drinking water rules, 
regionalization/consolidation, and replacement of aging infrastructure. 

5. To the greatest extent possible, continue to integrate DWSRF funding with other 
available funding to maximize the benefits to public water systems and needed 
drinking water projects statewide. The cooperating agencies include the U. S. 
Department of Agriculture, Community Development Block Grant Program, North 
Dakota Department of Land Trusts, the Bank of North Dakota, and the North 
Dakota State Water Commission. 

Environmental Results 
1. Loan Fund 

a. Through June 30, 2020, the fund utilization rate (as measured by the ratio 
of executed loans to funds available for projects) was 104 percent which is 
above the June 30, 2019 national average of 95 percent. The 2021 goal is 
to maintain the fund utilization rate at 90 percent or above. 

b. Through June 30, 2020, the rate at which projects progressed (as 
measured by disbursements as a percentage of assistance provided) was 
90 percent. This is above the June 30, 2019 national average of 88 percent. 
The 2021 goal is to maintain the construction pace above 80 percent. 

c. The DWSRF Program funded nine projects in the first six months of 2020 
totaling $21,724,000 and serving a population of 100,379. The 2021 goal is 
to fund 12 loans totaling $15 million and serving a population of 20,000. 

2. Set-Asides, Small System Technical Assistance 
a. The goal for the number of systems receiving training is 120. 
b. The goal for the number of systems receiving on-site technical assistance 

is 50. 
 

  



 

20 
 

Public Participation 
A state is required to make its annual IUP available to the public for review and 
comment prior to submitting it to the EPA as part of its capitalization grant application. 
States are also required to describe the public review process used and how major 
comments and concerns received were addressed. 

Process 
The public was invited to comment on the draft 2021 IUP at a public hearing held in 
Bismarck on November 5, 2020. Written comments were accepted until November 19, 
2020. 

Comments provided are as follows: 

 AJ Tuck, Ulteig Engineers, spoke on behalf of the city of Riverdale about the 
importance of its raw water line replacement project.  The project is not on the 
fundable list and AJ requested that it be reconsidered for inclusion on the 
fundable list. It was explained that projects on the comprehensive priority list can 
still apply for funding based on bypass procedures established in the IUP. 

 A project for the city of Cavalier (Tracking Number 3400170-18-01) was added to 
the list. 

 A project for East Central Regional Water District (Tracking Number 1801062-15-
01) was added to the list. 

The public was invited to comment on the draft amended 2021 IUP at a public hearing 
held via Microsoft Teams on April 29, 2021. Written comments were accepted until May 
13, 2021. 

Comments provided are as follows: 

 Michelle Klose, City of Bismarck, provided an updated project cost for the WTP 
improvements project (Tracking Number 0800080-21-02). Appendix B was 
updated accordingly.



 

 

Appendix A 

Eligible and Ineligible Projects and Project-Related Costs Under the Drinking 
Water State Revolving Loan Fund (DWSRF) Program 

Examples of Eligible Projects and Project-Related Costs 

 Projects that address present Safe Drinking Water Act (SDWA) exceedances. 
 Projects that prevent future SDWA exceedances (applies only to regulations in 

effect). 
 Projects to replace aging infrastructure. 
 Rehabilitate or develop drinking water sources (excluding reservoirs, dams, dam 

rehabilitation, and water rights) to replace contaminated sources. 
 Install or upgrade drinking water treatment facilities if the project would improve 

the quality of drinking water to comply with primary or secondary SDWA 
standards. 

 Install or upgrade storage facilities, including finished water reservoirs, to prevent 
microbiological contaminants from entering the water system. 

 Install or replace transmission and distribution piping to prevent contamination 
caused by leaks or breaks, or to improve water pressure to safe levels. 

 Projects to restructure and consolidate water supplies to rectify a contamination 
problem, or to assist systems unable to maintain SDWA compliance for financial 
or managerial reasons (assistance must ensure compliance). 

 Projects that purchase a portion of another system’s capacity if such purchase will 
cost-effectively rectify an SDWA compliance problem. 

 Land acquisition.  
o Land must be integral to the project (i.e., needed to meet or maintain 

compliance and further public health protection, such as land needed to 
locate eligible treatment or distribution facilities). 

o Acquisition must be from a willing seller. 
 Planning (including required environmental assessment reports), design, and 

construction inspection costs associated with eligible projects.  
 Service lines from the main to the house, including lead service lines. 

Examples of Ineligible Projects and Project-Related Costs 

 Dams or rehabilitation of dams. 
 Water rights, except if the water rights are owned by a system that is being 

purchased through consolidation as part of a capacity development strategy. 



 

 

 Reservoirs, except for finished water reservoirs and those reservoirs that are part 
of the treatment process and are located on the property where the treatment 
facility is located. 

 Drinking water monitoring costs. 
 Operation and maintenance costs. 
 Projects needed mainly for fire protection. 
 Projects for systems that lack adequate technical, managerial, and financial 

capability, unless assistance will ensure compliance.  
 Projects for priority systems in the Enforcement Tracking Tool, unless funding will 

ensure compliance. 
 Projects primarily intended to serve future growth. 

 

 

 

 

 

 

  



Appendix B
Comprehensive Project Priority List and Fundable List for 2021

Shaded projects are on the fundable list
Added projects in yellow

Priority 
Ranking

Tracking No. System Name
Present 

Population
Project Description

Project Cost 
($1,000)

Construction 
Start Date

Est. Loan 
Term5 Engineering Firm

168 1801056-21-01 Agassiz WUD 4,104 User and transmission expansion- Phase II 4,238 2021 AE2S

48 4001153-14-01 All Seasons WUD 1,575
Parallel & looped pipelines to increase flow in low pressure 

areas
796 2021 30 Bartlett & West

103 4001153-14-02 All Seasons WUD 754 Service to Turtle Mountains/Lake Metigoshe area 796 2021 Bartlett & West
127 4001153-15-01 All Seasons WUD 754 System 4 to system 1 interconnection 6,638 2021 Bartlett & West

5 4001153-21-01 All Seasons WUD 4,200
Refinance of projects for well, reservoir, SCADA, & pipeline 

improvements
3,929 - 20+ Bartlett & West

49 4001153-21-02 All Seasons WUD 4,200 Increased supply to area around and north of Rolla 371 2021 30 Bartlett & West
19 3200023-21-01 Aneta 222 Water main replacement 3,000 2022 Moore

238 2701506-20-01 Arnegard 300 Water main improvements 2,190 2021 Hyalite
90 0900035-11-01 Arthur 337 Water tower replacement 2,000 2050 Moore
52 2600038-21-02 Ashley 700 Water main replacement & looping 1,000 2021 30 Moore
53 2600038-21-03 Ashley 700 WTP upgrade 1,000 2021 20+ Moore
6 2600038-21-01 Ashley3 700 Water tower, well, & transmission line replacement 2,000 2021 20+ Moore

176 0201058-20-01 Barnes RWD 5,037 Additional storage at four booster stations 1,250 2021 Interstate

94 1700059-14-01 Beach 1,013
Transmission main to connect north standpipe to south end of 

system
2,050 2022 AE2S

167 1700059-20-01 Beach 1,013 Water tower rehab 600 2022 AE2S
31 1700059-21-01 Beach 1,013 Water main & lead service line replacement 2,700 2022 AE2S

62 1700059-18-01 Beach4 1,019
Water main & lead service line replacement, transmission main 

for looping
1,575 2021 30 AE2S

171 4500065-15-01 Belfield 1,013 Transmission main 1,402 2022 Brosz
151 4500065-18-01 Belfield 950 Water main replacement 2,530 2021 AE2S
219 4500065-18-02 Belfield 950 Water storage rehab or replacement 3,100 2021 AE2S
265 5100072-18-02 Berthold 454 Water tower improvements 250 2021 Moore

148 5100072-21-01 Berthold 454 Water main, hydrant, gate valve, & service line replacement 5,000 2021 Moore

42 2900074-20-01 Beulah 3,328 Water main, hydrant, gate valve, & service line replacement 16,630 2023 Interstate

244 0800080-21-02 Bismarck 135,000 WTP improvements 10,600 2021 -
184 0800080-21-01 Bismarck4 135,000 Water main & lead service line replacement 3,520 2021 -
209 0700114-20-01 Bowbells 335 Water tower site piping upgrades 177 2021 AE2S
255 0700114-20-02 Bowbells 335 Transmission line improvements 229 2021 AE2S
218 0700114-21-01 Bowbells 359 Water tower replacement 1,800 2021 AE2S
256 0700114-21-02 Bowbells 359 Water main looping 255 2021 AE2S
234 0600119-14-01 Bowman 1,700 Water main replacement (4th Ave W) 1,150 2022 Brosz
246 0600119-19-01 Bowman 1,800 Storage tank improvements 935 2021 Brosz

44 0900134-11-01 Buffalo 225 Water main, service line, gate valve & hydrant replacement 1,900 2022 Moore

210 5100138-12-01 Burlington 1,191 Storage tank 1,700 2023 Ackerman Estvold
208 5100138-18-01 Burlington4 1,191 Water main & gate valve replacement 140 2021 Ackerman Estvold



Priority 
Ranking

Tracking No. System Name
Present 

Population
Project Description

Project Cost 
($1,000)

Construction 
Start Date

Est. Loan 
Term5 Engineering Firm

71 4800152-13-02 Cando 1,115 Water main, service line, gate valve, & hydrant replacement 1,800 2022 Moore

232 1600159-20-01 Carrington 2,220 Water main replacement & rehab 1,000 2021 Interstate
15 1900162-20-01 Carson 263 Water main replacement 5,700 2021 30 Interstate

107 0901060-16-01 Cass RWD 24,000
Transmission lines for correction of water quantity & pressure 

issues
3,000 2022 AE2S

130 0901060-21-01 Cass RWD 16,250 Reservoir, transmission lines, & PRV vault 7,533 2021 AE2S
249 0901060-21-02 Cass RWD 16,250 Service to Brooktree Park 300 2021 AE2S
109 0900166-20-01 Casselton 2,513 Water main, gate valve, & hydrant replacement 8,000 2022 Moore
239 0900166-19-01 Casselton4 2,513 Lead service line replacement 550 2021 Moore
80 3400170-18-01 Cavalier 1,191 Ground storage reservoir 1,750 2021 AE2S
89 3900183-09-01 Christine 150 Water main, gate valve, & hydrant replacement 650 2021 Moore
7 2800194-20-02 Coleharbor 82 Water main & service line replacement 1,500 2022 Moore
3 2800194-20-01 Coleharbor2 82 Water storage & pump house improvements 700 2021 20+ Moore

240 3900196-06-01 Colfax 175 Water main replacement 478 2021
47 0700198-16-01 Columbus 133 Water main improvements 1,537 2021 30 Ackerman-Estvold
85 2000203-21-01 Cooperstown 1,100 Water main, gate valve, & hydrant replacement 350 2021 Moore

206 2001061-21-01 Dakota RWD 2,664 Service to users on private wells 2,331 2021 AE2S
91 2001061-21-02 Dakota RWD 2,664 Well & WTP expansion for service to Hannaford 2,184 2021 AE2S

149 0900217-11-01 Davenport 275
Pump station & water storage replacement, distribution system 

redundancy
993 2021 Interstate

11 0200226-16-01 Dazey 104 Water main replacement & reservoir system upgrades 250 2021 20+ Interstate
259 4500242-20-01 Dickinson 25,000 State Ave South water main extension 3,000 2021 KLJ

181 4500242-21-01 Dickinson4 22,000
Water main, lead service line, and hydrant replacement (Sims 

St)
5,000 2021 Apex

75 3400269-21-01 Drayton 824
Connection to Walsh RWD, water tower, distribution 

improvements, & demolition of existing tower & WTP
2,100 2021 AE2S

141 1801062-15-01 East Central RWD 6,750 Transmission lines 6,775 2021 AE2S
113 1801062-21-01 East Central RWD 8,859 Transmission line & WTP improvements 7,778 2021 AE2S
14 1900303-21-01 Elgin 642 Water main replacement 2,271 2021 30 Ulteig

121 3700314-02-01 Enderlin 890 Well field & transmission line 1,650 2021 Moore
122 3700314-02-02 Enderlin 890 Water main replacement 775 2021 Moore
123 3700314-02-03 Enderlin 890 WTP improvements 4,400 2021 Moore
124 3700314-08-01 Enderlin 890 Water tower replacement 1,957 2021 Moore
160 3900333-06-01 Fairmount 367 Water main, gate valve, & hydrant replacement 700 2021 Moore
221 0900336-11-01 Fargo 155,000 High service pump station modifications 9,071 2022 AE2S
222 0900336-11-02 Fargo 155,620 WTP residuals facility 37,132 2023 AE2S
189 0900336-20-03 Fargo 155,620 Water main replacement 40,000 2021 AE2S
223 0900336-21-01 Fargo 155,000 Sheyenne River Fargo emergency water supply 5,000 2021 AE2S

129 TBD-20-01 Fargo Moorhead Diversion Authority 19,500
Relocation of existing drinking water infrastructure for flood 

resiliency
30,000 2021 AE2S



Priority 
Ranking

Tracking No. System Name
Present 

Population
Project Description

Project Cost 
($1,000)

Construction 
Start Date

Est. Loan 
Term5 Engineering Firm

190 0900336-18-02 Fargo4 115,620 Lead service line replacement 1,200 2021 AE2S
34 0700344-13-02 Flaxton4 74 Water main, gate valve, & hydrant replacement 455 2021 30 Ackerman-Estvold

22 1100346-15-01 Forbes 53
Water main, service line, meter, gate valve, & hydrant 

replacement
1,500 2022 Moore

70 4100357-08-01 Forman 504 Water tower replacement 1,200 2021 Moore
26 4100357-14-01 Forman 504 Well improvements, transmission line replacement 750 2021 20+ Moore
36 4100357-15-01 Forman 504 Distribution system upgrades 900 2022 Moore

1 2400380-19-01 Gackle3 310
Well, water meter, pump house, water tower, & water main 

replacement
1,300 2021 20+ Moore

55 0900387-06-01 Gardner 80 Water main replacement 400 2023 Moore
96 2800389-13-01 Garrison 1,453 WTP improvements 5,000 2021 Moore

143 2800389-15-01 Garrison 1,453 Intake structure replacement 2,000 2021 Moore

110 2801430-19-01 Garrison RWD 1,480
Pump station, ground storage tank, water main, hydrants, & 

gate valves
1,346 2021 Ackerman Estvold

66 2800389-13-02 Garrison4 1,453 Water main replacement & looping 4,500 2021 Moore
8 3000400-19-02 Glen Ullin 807 Water main replacement & looping 2,000 2021 30 Moore
77 3800397-13-01 Glenburn 380 Water main, gate valve, & hydrant replacement 5,500 2021 Moore

144 5000408-02-01 Grafton 4,913 WTP improvements 5,000 2040 AE2S
145 5000408-03-01 Grafton 4,913 Park River water intake improvements 2,000 2036 AE2S
100 5000408-16-01 Grafton 4,913 Raw water transmission line 6,600 2029 AE2S
101 5000408-16-02 Grafton 4,913 Red River water intake improvements 6,600 2029 AE2S
165 1800410-20-01 Grand Forks 56,556 Existing WTP decommissioning 5,000 2021 AE2S
166 1800410-21-01 Grand Forks4 57,365 Lead service line replacement 375 2021 -
211 0900412-20-01 Grandin 173 Water tower replacement 1,200 2021 Bolton & Menk
215 2500415-12-01 Granville 330 Water main & gate valve replacement 476 2021 Ackerman-Estvold
212 5300425-20-01 Grenora 350 Water main replacement (Main St) 1,639 2022 Ackerman Estvold
220 5300425-20-02 Grenora 350 Water main replacement (Jetson St) 535 2021 Ackerman Estvold
139 5300425-20-03 Grenora 350 Storage tank replacement 3,225 2023 Ackerman Estvold
82 5300425-20-04 Grenora 350 Water treatment & softening 3,080 2025 Ackerman Estvold

216 5300425-20-05 Grenora 350 Well #1 rehabilitation 1,524 2025 Ackerman Estvold
213 5300425-20-06 Grenora 350 Well #2 rehabilitation 1,811 2025 Ackerman Estvold

185 1300432-21-01 Halliday 3,328 Booster station to increase pressure on the south end of town 750 2022 Interstate

245 3900433-20-01 Hankinson 919 Redundant raw water transmission main 2,000 2021 Bolton & Menk
23 2000446-09-01 Hannaford 150 Water tower replacement & pump house improvements 1,200 2021 20+ Moore
25 5200458-16-01 Harvey 1,783 WTP improvements 750 2021 20+ Moore

251 0900460-16-01 Harwood 718 Water main looping 1,000 2022 Moore
87 4900465-20-01 Hatton 777 Water tower replacement 1,700 2023 Moore

243 2900470-16-01 Hazen 2,411 Water tower 1,500 2021 Moore
180 3000473-20-01 Hebron 675 Water main replacement 1,009 2021 AE2S
257 3000473-21-01 Hebron 675 Water meter replacement 189 2021 AE2S



Priority 
Ranking

Tracking No. System Name
Present 

Population
Project Description

Project Cost 
($1,000)

Construction 
Start Date

Est. Loan 
Term5 Engineering Firm

65 0100476-20-01 Hettinger 1,200 Water main, gate valve, & hydrant replacement 1,250 2021 Brosz
126 4600487-08-01 Hope 258 Water main extension 200 2021 Moore
266 0900488-15-01 Horace 1,600 Water tower improvements 210 2021 Interstate
264 0900488-16-01 Horace 1,600 Water main, gate valve, & hydrant replacement 4,608 2021 Interstate
60 0900488-18-01 Horace 1,600 WTP improvements 5,915 2021 20+ Interstate

188 0900488-20-01 Horace 1,600 Connection to Cass RWD 1,717 2021 Interstate
83 0900452-15-01 Hunter 261 Pump house upgrades & water tower replacement 2,100 2021 Moore

158 0900452-15-02 Hunter 261 Water main replacement 3,100 2021 Moore
226 4700498-09-01 Jamestown 16,000 Remote reading water meters & software 2,835 2021 Interstate

227 4700498-13-01 Jamestown 16,000 WTP, storage, & distribution system SCADA improvements 455 2021 Interstate

172 4700498-13-02 Jamestown 16,000 WTP filter controls & filter media replacement 860 2021 Interstate
157 4700498-14-01 Jamestown 16,000 Transmission line replacement (WTP to state hospital) 2,760 2021 Interstate
197 4700498-14-02 Jamestown 16,000 Transmission line to improve flow to NE pressure zone 4,968 2021 Interstate
199 4700498-18-01 Jamestown 16,000 Pitless unit well improvements 200 2021 Interstate
200 4700498-18-02 Jamestown 16,000 Water main replacement 1,653 2022 Interstate
228 4700498-18-03 Jamestown 16,000 Lime slaker improvements 290 2021 Interstate
229 4700498-19-01 Jamestown 16,000 Backwash recycle system 400 2021 Interstate
230 4700498-19-02 Jamestown 16,000 Water tower improvements 350 2021 Interstate
201 4700498-21-01 Jamestown 16,000 Water main replacement 1,653 2022 Interstate
10 2300508-15-01 Jud 72 Distribution system & pump house improvements 300 2021 20+ Moore

233 5100515-15-01 Kenmare 1,200 Water main, gate valve, & hydrant replacement 575 2021 Ackerman Estvold
193 2300535-09-01 Kulm 354 Water tower replacement 1,200 2021 Moore
250 2300535-21-01 Kulm 417 Water main & valve replacement - - -

28 3200536-21-01 Lakota 625 Water main, gate valve, hydrant, & service line replacement 1,100 2021 30 Bolton & Menk

170 2300537-14-01 LaMoure 889 Water main replacement & looping 500 2021 Moore
152 1000543-09-01 Langdon 1,878 Water main replacement 2,000 2021 Moore
258 1000543-09-02 Langdon 1,878 Water tower rehabilitation 450 2021 Moore
252 1000543-21-01 Langdon 1,878 Water main looping 740 2021 Moore
32 0300553-13-01 Leeds 427 Well & transmission line upgrades 450 2021 20+ Moore
93 0300553-13-02 Leeds 427 WTP improvements 400 2021 Moore
64 0300553-20-01 Leeds 427 Water main, gate valve, & hydrant replacement 500 2021 Moore

117 0300553-13-03 Leeds4 427 Lead service line replacement 650 2021 Moore
39 2600556-11-01 Lehr 80 Water main replacement 500 2022 Moore
18 3900567-16-01 Lidgerwood 652 Water main replacement 510 2021 30 Interstate

102 1500571-21-01 Linton 990 Curb stop replacement 1,500 2022 Ulteig
155 3700574-11-01 Lisbon 2,154 Water well 200 2021 Moore
84 3700574-11-02 Lisbon 2,154 Water main replacement 2,500 2021 Moore

106 3700574-14-01 Lisbon 2,154 WTP upgrades 1,000 2021 Moore
140 5100593-13-01 Makoti 154 Well improvements 400 2021 Moore
45 5100593-13-02 Makoti 154 Water main replacement 2,000 2022 Moore



Priority 
Ranking

Tracking No. System Name
Present 

Population
Project Description

Project Cost 
($1,000)

Construction 
Start Date

Est. Loan 
Term5 Engineering Firm

260 3000596-13-03 Mandan 22,752 Distribution system improvements (Boundary Road PRV) 568 2021 AE2S

187 3000596-16-03 Mandan 22,752 Raw water intake 36,587 2021 AE2S
242 3000596-19-01 Mandan 22,752 Collins Ave reservoir replacement 3,056 2021 AE2S
182 3000596-21-01 Mandan 22,752 Memorial Highway water main upgrade 6,444 2022 AE2S
261 3000596-21-02 Mandan 22,752 South end pump station expansion 371 2022 AE2S
105 0900613-20-01 Mapleton 1,034 Water main replacement & looping 500 2021 Moore
118 2800619-18-01 Max 334 Water main & service line replacement 551 2021 Ackerman Estvold
142 2800619-20-01 Max 334 Gate valve replacement 130 2021 Ackerman Estvold
99 4900622-16-01 Mayville 1,858 WTP upgrades 750 2021 Moore
33 4900622-20-01 Mayville 1,858 Water main, gate valve, & hydrant replacement 500 2021 30 Moore
4 4200626-19-01 McClusky 380 Water tower, transmission lines, & booster station 3,410 2022 Moore
59 4200626-19-02 McClusky 380 Water main, hydrants, & appurtenances 350 2022 Moore
68 4200626-19-03 McClusky 380 Lead service line replacement 50 2022 Moore
43 2801400-19-01 McLean Sheridan RWD 2,244 WTP & distribution system improvements 11,400 2021 20+ AE2S
12 3200636-19-01 McVille 331 WTP improvements 600 2022 Moore
24 4700637-16-01 Medina 300 WTP & well house improvements 800 2021 20+ Moore
69 4700637-16-02 Medina 300 Water main replacement 2,600 2021 Moore
72 4700637-16-03 Medina 300 Water tower replacement 1,000 2021 Moore

247 3200653-13-01 Michigan 345 Water tower improvements 75 2022 Moore

132 4101425-19-01 Milnor 638
Control replacement, booster station renovation, generator, 

water main
490 2021 Interstate

253 3800695-14-01 Mohall 757 Water main looping 490 2021 Ackerman Estvold
153 3800695-21-01 Mohall 757 Water main replacement 600 2022 Ackerman Estvold

81 3900703-11-01 Mooreton 197
Gate valve replacement, control upgrades, & bladder tank 

storage
200 2021 Interstate

61 2400715-13-01 Napoleon 707
Service to residents on private wells, water storage, well, meter, 

& water main replacement
1,000 2021 20+ Moore

186 2100726-20-01 New England 600 Water main replacement & looping 500 2021 Moore
50 1400732-12-01 New Rockford 1,391 Water main replacement & WTP upgrades 5,800 2021 20+ Interstate

119 3000736-16-01 New Salem 911 Refinance of water main replacement- Phase 1 1,283 - AE2S
120 3000736-20-01 New Salem 911 Refinance of water main replacement- Phase 2 404 - AE2S
97 3000736-21-01 New Salem 911 Water main replacement- Phase 3 799 2021 AE2S

214 3100744-18-02 New Town 2,524 Water main & service line replacement 406 2021 Ackerman Estvold
195 1200748-18-01 Noonan 144 Water main replacement (Main St) 671 2022 Ackerman Estvold
134 1200748-20-01 Noonan 144 Water main replacement (Washington St) 551 2022 Ackerman Estvold
202 5101189-19-01 North Prairie RWD 11,354 Generators at reservoirs & booster stations 650 2021 Interstate
92 5101189-19-02 North Prairie RWD 11,116 Service to Benedict as individual users 450 2021 Interstate
74 5101189-20-01 North Prairie RWD 11,354 Distribution system improvement 1,250 2021 Interstate

207 5101189-20-02 North Prairie RWD 11,116 Mountrail County rural water expansion 2,500 2021 Interstate
41 1001380-21-01 Northeast RWD 2,900 Pipeline to increase capacity to Adams 700 2021 30 AE2S

175 1001380-21-02 Northeast RWD 2,900 Service to Milton 892 2022 AE2S



Priority 
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131 1100758-09-01 Oakes 1,856 Water reservoir, pumping station, & transmission line 720 2021 Moore
191 1100758-11-01 Oakes 1,856 WTP improvements 2,000 2021 Moore
192 1100758-11-02 Oakes 1,856 Well & well house replacement 400 2021 Moore
116 0300762-15-01 Oberon 104 Distribution system replacement 3,100 2021 Moore
112 0300762-15-02 Oberon 104 Well & pump house replacement 550 2021 Moore
51 0200763-09-01 Oriska 128 Reservoir & pump house replacement 550 2021 20+ Moore

224 3100775-21-01 Parshall 903 Water main looping 650 2021 AE2S
254 3100798-16-02 Plaza 171 Hydrant rehab or replacement 530 2021 AE2S
262 0700800-19-01 Portal 150 Water main looping 150 2022 Ackerman Estvold
125 4900803-08-01 Portland 606 Water tower replacement 1,400 2022 Moore
177 2800825-20-01 Riverdale 226 Gate valve replacement 1,217 2021 Ulteig
161 2800825-20-02 Riverdale 226 Raw water supply line replacement 1,752 2021 Ulteig

29 2200827-16-01 Robinson 37
Pumping system improvements & water main, gate valve, 

hydrant, & curb stop replacement
250 2021 20+ Moore

104 4000834-20-01 Rolla 1,280
Water main, hydrant, lead service line, and storage tank 

replacement
300 2023 AE2S

58 3500842-20-01 Rugby 2,911 WTP upgrades- Phase 3 1,000 2022 AE2S
57 3500842-21-01 Rugby 2,911 Distribution system replacement 1,500 2022 AE2S
73 3500842-21-02 Rugby 2,911 CO2 tank for WTP 180 2022 AE2S
13 3500842-21-03 Rugby 2,911 Raw water line & air release valve replacement 7,700 2022 AE2S

114 4100848-16-01 Rutland 163 Water main replacement & looping 500 2022 Interstate
128 5100849-21-01 Ryder 80 Water tower replacement 1,800 2021 -

174 0200858-13-01 Sanborn 194 Water main, service line, gate valve, & hydrant replacement 625 2022 Moore

169 5100868-14-01 Sawyer 367 Water main, gate valve, & hydrant replacement 750 2021 Moore
194 3800877-15-01 Sherwood 256 Water main replacement 414 2021 Ackerman Estvold
56 1400879-15-01 Sheyenne 204 Water main replacement 3,100 2021 30 Moore

133 0500887-20-01 Souris 100 Water main replacement 600 2021 Moore
173 4500891-19-01 South Heart 307 Water main replacement 2,982 2021 Brosz
225 3901068-14-01 Southeast WUD 8,862 Automated meter reading system 2,000 2022 AE2S
179 3901068-20-01 Southeast WUD 8,862 Consoidation or regionalization of water treatment 12,645 2021 AE2S
241 3100898-20-01 Stanley 2,611 Refinance of water main replacement 680 - Brosz

154 3100898-19-01 Stanley4 2,400 Water main, service line, gate valve, & hydrant replacement 450 2021 Brosz

30 4700922-12-01 Streeter 170 Water main extension & looping 500 2021 30 Moore
21 4700922-13-01 Streeter 170 WTP improvements 500 2021 20+ Moore
16 4700922-13-02 Streeter 170 Well & pump house improvements 860 2021 20+ Moore
20 4700922-19-01 Streeter 170 Water tower replacement 1,000 2021 20+ Moore
63 4701303-19-01 Stutsman RWD 6,600 Service to Streeter 554 2021 Bartlett & West

76 4701303-19-04 Stutsman RWD 6,600
Transmission lines & WTP improvements to accommodate new 

well
2,930 2021 Bartlett & West



Priority 
Ranking

Tracking No. System Name
Present 

Population
Project Description

Project Cost 
($1,000)

Construction 
Start Date

Est. Loan 
Term5 Engineering Firm

217 5200927-13-01 Sykeston 117 Water main, corporation, curb stop, & hydrant replacement 1,000 2021 Moore

108 5301152-16-01 Tioga 2,500 Water main replacement 9,500 2021 Moore
203 0900945-09-01 Tower City 252 Water tower improvements 250 2021 Moore
79 0900945-12-01 Tower City 252 Water main & hydrant replacement 2,100 2021 Moore

178 0900945-19-01 Tower City 252 Refinance of gate valve & service line replacement 600 - Moore
40 2500946-21-01 Towner 571 Connection to rural water or WTP improvements 2,000 2021 20+ AE2S
54 2800949-20-01 Turtle Lake 575 Water main replacement & looping 600 2021 30 Moore

237 2800953-20-01 Underwood 1,000 Water meter replacement 250 2021 -
263 2800953-21-01 Underwood 1,000 Water tower improvements 185 2021 -

95 2500956-16-01 Upham 133 Water main, gate valve, hydrant, & service line replacement 508 2021 Ackerman Estvold

235 5101074-20-01 Upper Souris WD 1,365 Water meter replacement 550 2021 AE2S

147 5101074-21-01 Upper Souris WD 2,435
Parallel pipelines, pump station improvements, & SCADA to 

increase flow & pressure
4,072 2022 AE2S

163 0200958-20-01 Valley City 6,585
Water main & service line replacement (7th Ave NW & 2nd Ave 

NE)
594 2021 KLJ

164 0200958-20-02 Valley City 6,585 2021 water main & service line replacement 825 2021 KLJ
88 0200958-21-01 Valley City 6,585 Water main & service line replacement (6th Ave NW) 350 2022 KLJ
86 2500964-19-01 Velva4 1,265 Water main & service line replacement 588 2021 Ackerman Estvold
27 2300969-12-01 Verona 85 Water main & meter replacement 515 2021 20+ Moore
37 2300969-14-01 Verona 85 Reservoir & pump house replacement 300 2021 20+ Moore

146 2300969-19-01 Verona 85 Water meter replacement 100 2021 Moore

156 3900973-04-01 Wahpeton 7,766
Water main replacement & looping (4th St, Oakwood Court, 

8th Ave S, 5th Ave N)
284 2023 -

78 3900973-16-01 Wahpeton 7,766 WTP improvements 10,707 2025 Stantec
135 3900973-18-01 Wahpeton 7,766 Water main replacement (12th St & Loy Ave) 1,326 2022 Interstate
136 3900973-18-03 Wahpeton 7,766 Water main replacement (15th Ave N & 14th St N) 1,102 2024 -
137 3900973-18-04 Wahpeton 7,766 Water main replacement (8th Ave N) 1,715 2023 Interstate
162 3900973-19-01 Wahpeton 7,766 Well field relocation, well house, & controls 6,654 2023 -

196 3900973-20-01 Wahpeton 7,766
Water main & service line replacement (Dakota Ave side 

streets)
1,098 2022 Interstate

138 3900973-19-02 Wahpeton4 7,766 Water main replacement (2nd St N) 1,196 2021 Interstate

98 5001075-19-01 Walsh RWD 3,358
Service to residents on private wells, pipelines to increase 

capacity, & interconnection with NRWD
849 2021 AE2S

46 5001075-20-01 Walsh RWD 3,358 Service to Drayton 550 2021 30 AE2S
231 2800989-18-01 Washburn 1,313 Intake, wet well, & pump house 4,657 2021 AE2S
248 5301686-20-01 WAWSA 0 Acquisition of Williston WTP 8,565 - AE2S
111 5301686-21-01 WAWSA 0 2021 improvements & expansion 28,215 2021 AE2S
183 0900999-19-01 West Fargo 35,000 Water main replacement 2,000 2021 -
236 5101447-16-01 West River WD 650 Service line replacement 453 2021 Ackerman Estvold
198 0501001-09-01 Westhope 429 Water main & service line replacement 462 2021 Ackerman Estvold



Priority 
Ranking

Tracking No. System Name
Present 

Population
Project Description

Project Cost 
($1,000)

Construction 
Start Date

Est. Loan 
Term5 Engineering Firm

159 5301011-20-01 Wildrose 150 Water main replacement 489 2022 Ackerman Estvold
270 5201012-19-04 Williston 30,000 Water main improvements (47th St, 6th Ave, 44th St) 690 2022 AE2S
267 5201012-19-05 Williston 30,000 Water main improvements (Borsheim Addition) 2,200 2022 AE2S
268 5201012-19-06 Williston 30,000 Water main improvements (Front St & Reiger Dr) 1,449 2022 AE2S

269 5201012-19-07 Williston 30,000
Water main improvements (Sunset, Kettler, & Morelli 

Subdivisions)
743 2022 AE2S

150 0801031-18-01 Wilton4 750 Water main replacement 2,946 2021 Ulteig
9 0801036-20-01 Wing 152 Distribution system replacement 1,400 2021 30 Moore

38 0801036-21-01 Wing 152
Chemical feed building & equipment, decommissioning of well 

house & well, controls & gate valve for water tower
425 2021 20+ Moore

2 0801036-19-01 Wing2 152 Water tower, water main, hydrant, & gate valve replacement 1,400 2021 20+ Moore

204 2601037-18-01 Wishek 1,002 Water meters and meter reading software 410 2021 Interstate
205 2601037-20-01 Wishek 1,002 Hydrant replacement 350 2021 Interstate
115 2601037-20-02 Wishek 1,002 Iron & manganese removal equipment 1,200 2021 Interstate
35 3901043-08-01 Wyndmere 429 Distribution system improvements 1,000 2022 Bolton & Menk
67 3901043-16-01 Wyndmere 429 Service line, water meter, & SCADA system replacement 1,000 2022 Bolton & Menk

17 3901043-20-02 Wyndmere 429
Distribution system improvements (Phase II & III- from 3rd St 

to the west)
8,000 2023 Bolton & Menk

Total Project Cost: 680,518

1 It is unknown at this time if mandatory additional subsidization will apply to the 2021 DWSRF allotment. To address this potential requirement, a funding level of $2,202,200 has been assumed for additional subsidization 
(as loan forgiveness). Adjustments will be made, as necessary, based on the actual requirements and capitalization grant amount.

2 These projects appear eligible for 75% loan forgiveness. The actual loan forgiveness amount is dependent upon available funds. Loan forgiveness eligibility will be confirmed when the loan application is submitted.

3 These projects appear eligible for 40% loan forgiveness. The actual loan forgiveness amount is dependent upon available funds. Loan forgiveness eligibility will be confirmed when the loan application is submitted.

4 These projects appear eligible for lead service line replacement loan forgiveness. The actual loan forgiveness amount is dependent upon available funds. Loan forgiveness eligibility will be confirmed when the loan 
application is submitted.

5 Estimated length of the loan term only. The loan term will be set at the time of loan approval.
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STATE OF NORTH DAKOTA 
 

PRIORITY RANKING SYSTEM FOR FINANCIAL ASSISTANCE THROUGH THE DRINKING WATER 
STATE REVOLVING LOAN FUND (DWSRF) PROGRAM 

 
DWSRF PROGRAM 

DIVISION OF MUNICIPAL FACILITIES 
NORTH DAKOTA DEPARTMENT OF ENVIRONMENTAL QUALITY 

 
October 2019 

 
 
The following criteria and point system is utilized by the DWSRF Program to rank eligible 
projects for potential financial assistance through the DWSRF Program: 
 

 Water Quality (35 points maximum) 
 Water Quantity (20 points maximum) 
 Affordability (15 points maximum) 
 Infrastructure Adequacy (15 points maximum) 
 Consolidation or Regionalization of Water Supplies (10 points maximum) 
 Operator Safety (5 points maximum) 

 
Maximum Total Points = 100 

 
DWSRF funds may be used to buy or refinance existing local debt obligations (publicly owned 
systems only) where the initial debt was incurred and the construction started after July 1, 1993. 
DWSRF assistance requests of this type, if eligible, will be ranked based on the original purpose 
and success of the constructed improvements. 
 
Creation of New Systems - eligible projects are those that, upon completion, will create a 
community water system (CWS) to address existing and serious public health problems caused 
by unsafe drinking water from individual wells or surface water sources. Eligible projects are also 
those that create a new regional CWS by consolidating existing systems with technical, financial, 
or managerial difficulties. Projects to address existing public health problems associated with 
individual wells or surface water sources must be limited in scope to the specific geographic 
area affected by contamination. Projects that create new regional CWSs by consolidating 
existing systems must be limited in scope to the service area of the systems being consolidated. 
A project must be a cost-effective solution to addressing the problem. Applicants must ensure 
that sufficient public notice has been given to potentially affected parties and consider 
alternative solutions to addressing the problem. Capacity to serve future population growth 
cannot be a substantial portion of the project.  



 

 

Water Quality (select all that apply, 35 points maximum)1,2 
A. Documented waterborne disease outbreaks within last 2 years. 20 
B. Unresolved nitrate or nitrite maximum contaminant level (MCL) 

exceedance(s), OR acute microbiological MCL exceedance(s) within last 12 
months. 

15 

C. Exceedance(s) of EPA-established unreasonable risk to health (URTH) level(s) 
within last 4 years for regulated chemicals or radionuclides (excludes nitrate 
and nitrite). 

10 

D. Disinfection treatment inadequate to satisfy one of the following: 

8 

  The Surface Water Treatment Rule (SWTR) 
  The Enhanced SWTR (ESWTR) 
  The Groundwater Rule (GWR) once finalized 

  Groundwater source(s) deemed by the PWSS to be under the 
direct influence of surface water 

 
 Multiple turbidity treatment technique requirement (TTR) 

violations within last 2 years (includes at least one event where 
the maximum allowed turbidity was exceeded) 

E. Multiple turbidity TTR violations within last 2 years (no events where the 
maximum allowed turbidity was exceeded), OR 3 or more non-acute 
microbiological MCL violations within last 12 months. 

7 

F. MCL or TTR exceedance(s) (no URTH level exceedances) within last 4 years 
(excludes microbiological contaminants, nitrate, nitrite, and turbidity). 6 

G. Potential MCL or TTR compliance problems based on most recent 4-year 
period (excludes microbiological contaminants and turbidity).  

 75% to 100% of MCL or TTR 5 
 50% to 74% of MCL or TTR 4 

H. General water quality problems (see table on page 5).  
 Significant general water quality problem 4 
 Moderate general water quality problem 3 
 Minor general water quality problem 2 

 

Water Quantity (select all that apply, 20 points maximum)2,3  
A. Correction of a critical water supply problem involving the loss or imminent 

loss of a water supply in the near future. 20 

B. Correction of an extreme water supply problem. 

10 
 Maximum water available <150 gallons per capita per day (gpcd) 

(community water systems only), OR continuous water shortages 
during all periods of operation (non-profit non-community water 
systems only). 

  



 

 

C. Correction of a serious water supply problem. 

7 
 Maximum water available <200 gpcd (community water systems 

only), OR daily water shortages, or inability to meet peak daily water 
demand at a frequency of at least once per week during all periods 
of operation (non-profit non-community water systems only). 

D. Correction of a moderate water supply problem. 

4 
 Maximum water available <250 gpcd (community water systems 

only), OR occasional daily water shortages, or occasional inability to 
meet peak daily water demands on a seasonal basis (non-profit 
non-community water systems only). 

E. Correction of a minor water supply problem. 

2 
 Maximum water available <300 gpcd (community water systems 

only), OR sporadic water shortages or occasional inability to meet 
peak water demands (non-profit non-community water systems 
only). 

 

Affordability (for the applicable subcategory, select one for each item, 15 points 
maximum) 

A. Community Water Systems 
 Relative income index- ratio of local or service area annual median 

household income (AMHI) to the state nonmetropolitan AMHI (based on 
the most recent ACS 5-Year Estimates) 

 

  ≤60% 8 
  61% to 70% 7 
  71% to 80% 5 
  81% to 90% 3 
  91% to 100% 1 
 Relative future water cost index- ratio of expected average annual 

residential water user charge resulting from the project, including costs 
recovered through special assessments, to the local AMHI (based on the 
most recent ACS 5-Year Estimates) 

 

  >2.5% 7 
  2.0% to 2.5% 6 
  1.5% to 1.9% 5 
  1.0% to 1.4% 3 
  0.5% to 0.9% 1 

  



 

 

B. Non-profit Non-community Water Systems 
 Relative income index- ratio of local or service area AMHI to the state 

non-metropolitan AMHI (based on the most recent ACS 5-Year 
Estimates) 

 

  ≤60% 8 
  61% to 70% 7 
  71% to 80% 5 
  81% to 90% 3 
  91% to 100% 1 
 Relative future water cost index- ratio of expected annual water service 

expenditures resulting from the project to total annual operating 
expenses 

 

  >20% 7 
  15% to 20% 6 
  10% to 14% 5 
  5% to 9% 3 
  2% to 4% 1 

 

Infrastructure Adequacy (select all that apply, 15 points maximum) 
A. Correction of general disinfection treatment deficiencies - excludes 

improvements necessary to directly comply with the SWTR, the ESWTR, or 
the GWR. 

3 

B. Correction of well construction or operating deficiencies. 3 
C. Correction of distribution system pressure problems (dynamic pressure <20 

psi). 3 

D. Replacement of deteriorated water mains. 3 
E. Replacement of deteriorated finished water storage structures. 3 
F. Replacement of distribution system piping/materials shown via DWP-

approved testing to contribute unacceptable levels of lead or asbestos. 3 

G. Water treatment plant operating at or above design capacity. 3 
H. Water treatment plant operating at or beyond useful or design life. 3 
I. Correction of specific design or operating deficiencies associated with water 

treatment plant unit processes (excludes disinfection treatment). 2 

J. Correction of specific design or operating deficiencies associated with surface 
water intake facilities. 2 

K. Correction of specific design or operating deficiencies associated with 
finished water storage facilities. 2 

L. Correction of specific design or operating deficiencies associated with raw or 
finished water pumping facilities. 2 

M. Correction of specific design or operating deficiencies associated with raw or 
finished water distribution system piping. 2 



 

 

N. Correction of specific design or operating deficiencies associated with 
chemical feed installations (excludes disinfection). 2 

O. Provision of a second well where only one functional well exists for systems 
relying solely on their own groundwater supplies. 2 

P. Replacement of inoperative, obsolete, or inadequate instrumentation or 
controls. 2 

 

Consolidation or Regionalization of Water Supplies (select all that apply, 10 
points maximum) 

A. Correction of Safe Drinking Water Act (SDWA) compliance problem(s) or 
extreme to critical water supply problem(s) for one or more PWSs through 
consolidation with another PWS or regionalized service provided by another 
PWS. 

4 

B. Correction of contamination problems (regulated contaminants) or extreme 
water quantity problems (no water, imminent loss of water supply, or 
continuous/frequent daily water shortages) for individual residences or 
businesses through consolidation with another PWS or regionalized service 
provided by a PWS. 

3 

C. Correction of potential MCL or TTR compliance problems, general water 
quality problems, or moderate to serious water quantity problems for one or 
more PWSs through consolidation with another PWS or regionalized service 
provided by another PWS. 

2 

D. Correction of general water quality problems or moderate water quantity 
problems (occasionally daily or seasonal water shortages) for individual 
residences or businesses through consolidation with another PWS or 
regionalized service provided by a PWS. 

1 

 

Operator Safety (select one if applicable, 5 points maximum) 
Correction of a problem that poses a critical and chronic safety hazard for operators. 5 
Correction of a problem that poses an intermittent safety hazard for operators. 3 
Correction of a potential significant safety hazard for operators. 1 

 

General Water Quality (select all that apply) 
Total Dissolved Solids (TDS) Manganese (Mn) 
 500 - 999 mg/L 1  0.05 - 0.25 mg/L 1 
 1,000 - 1,499 mg/L 2  0.26 - 1.00 mg/L 2 
 ≥ 1,500 mg/L 3  > 1.00 mg/L 3 
Total Hardness as Calcium Carbonate (TH) Sodium (Na) 
 200 - 424 mg/L 1  200 - 424 mg/L 1 
 425 - 649 mg/L 2  425 - 649 mg/L 2 
 ≥ 650 mg/L 3  ≥ 650 mg/L 3 



 

 

Iron (Fe) Sulfate (SO4) 
 0.3 - 0.89 mg/L 1  250 - 499 mg/L 1 
 0.9 - 2.0 mg/L 2  500 - 750 mg/L 2 
 > 2.0 mg/L 3  > 750 mg/L 3 

  
Total From Above Category for Water Quality Item H 

≥ 6 Significant general water quality problem 
4 or 5 Moderate general water quality problem 
≤ 3 Minor general water quality problem 

 
1 Applies to community and non-profit non-community public water systems only. Water quality problems 
must be ongoing and unresolved under the present system configuration. Analysis applies to finished 
water after all treatment (raw water if no treatment is provided). 
2 Projects intended to address multiple community and/or non-profit non-community public water system 
water quality and/or quantity problems will be ranked based on the highest-level problem to be solved. 
3 Applies to community and non-profit non-community public water systems only. Projects intended 
mainly to increase water availability for or to improve fire protection are not eligible for DWSRF 
assistance.  To be eligible, fire protection features must represent an ancillary project benefit or 
secondary project purpose. 



Appendix D
Non-Project Set-Aside and Fee Activity1

North Dakota Drinking Water State Revolving Loan Fund Program

DWSRF Administration 9,603,814 -               9,089,858 513,956 0 513,956 -              513,956     513,956      
10% State Program Assistance

PWSS Supervision 6,270,000 704,685        3,117,438 2,447,877 0 2,447,877 2,407,173    1,100,100  3,507,273   
Source Water Protection 
Capacity Development
Operator Certification

2% Small System Technical Assistance 3,735,612 -               3,257,307 478,305 0 478,305 155,860       220,020     375,880      
15% Local Assistance2

Land Acquisition
Capacity Development
Wellhead Protection
Source Water Petition Programs
Source Water Protection 1,255,880 820,612 435,268 -              NA -            -              NA -             

Totals 20,865,306 1,525,297 15,899,871 3,440,138 0 3,440,138 2,563,033 1,834,076  4,397,109   

Loan Fee3 4,389,928 10,525,352

1 The FY 1997 through 2020 allotments have been awarded.  The allotment for FY 2021 is $11,001,000. The FY 2021 allotment will be applied for by July 1, 2021.     
2 No more than 10% may be used for any one activity with a maximum of 15% for all activities combined.
3 The loan fee amounts reflect loans approved up to June 30, 2020.  The amounts may increase based upon repayments due (if any) under loans approved after this date.
4 DWSRF Administration is calculated as 0.2% of the valuation of the fund.

Set Aside 
Through 

6/30/2020
       Set-Aside

Transferred 
to Loan 

Fund

Expended 
Through 

6/30/2020

Balance 
Available as 

of 
6/30/2020

Planned 
Set-Asides 
for 20214

Total Set-
Aside 
Funds 

Available 
2021

Reserved 
Through 

2020

Reserved 
from 2021 
Allotment

Total 
Reserved 
Through 

2021

Fee Type
Collected Through 

6/30/2020
Transferred to Loan 

Fund

Expended 
Through 

6/30/2020

Balance 
Available 
6/30/2020

Estimated Funds 
Collected Through 

12/31/21

Total Funds Held 
Through 12/31/21

1,872,69114,915,280 0 16,787,971 12,398,043

Projected Funds 
1/1/21 - 12/31/21



Year
Transaction 
Description

Banked Transfer 
Ceiling

Transferred 
from DWSRF 

to CWSRF  

 
t
r
a

Transferred 
from CWSRF to 

DWSRF 

DWSRF Funds 
Available for 

Transfer

CWSRF Funds 
Available for 

Transfer
1998 DW Grant 4.1 4.1 4.1
1998 DW Grant 6.5 6.5 6.5
2000 DW Grant 9.0 9.0 9.0
2000 DW Grant 11.5 11.5 11.5
2001 DW Grant 14.1 14.1 14.1
2002 DW Grant 16.7 16.7 16.7
2002 Transfer 16.7 10.0 3.0 9.7 23.8
2003 DW Grant 19.4 12.4 26.4
2003 Transfer 19.4 0 5.9 18.3 20.5
2004 DW Grant 22.1 21.0 23.2
2004 Transfer 22.1 0 2.6 23.7 20.6
2005 DW Grant 24.9 26.4 23.3
2005 Transfer 24.9 0 0.1 26.5 23.2
2006 DW Grant 27.6 29.2 25.9
2006 Transfer 27.6 0 1.5 30.8 24.4
2007 DW Grant 30.3 33.5 27.1
2007 Transfer 30.3 0 4.9 38.3 22.2
2008 DW Grant 33.0 41.0 24.9
2008 Transfer 33.0 0 3.0 44.1 21.9
2009 DW Grant 35.7 46.8 24.6
ARRA DW Grant 42.1 53.2 31.0
ARRA Transfer 42.1 0 2.6 55.8 28.4
2009 Transfer 42.1 0 0.7 56.5 27.7
2010 DW Grant 46.6 61.0 32.2
2010 Transfer 46.6 0 0.8 61.8 31.4
2011 DW Grant 49.7 64.9 34.5
2012 DW Grant 52.7 67.8 37.5
2013 DW Grant 55.4 70.6 40.3
2014 DW Grant 58.3 73.5 43.2
2015 DW Grant 61.2 76.4 46.1
2015 Transfer 61.2 19.1 0 57.4 65.1
2016 DW Grant 64.0 60.1 67.9
2017 DW Grant 66.7 62.8 70.6
2017 Transfer 66.7 0 4.1 66.9 66.5
2018 DW Grant 70.4 70.6 70.2
2018 Transfer 70.4 0 22.2 92.8 47.9
2019 DW Grant 74.0 96.5 51.6
2020 DW Grant 77.6 100.1 55.2
2020 Transfer 77.6 0 1.5 101.6 53.7
2021 DW Grant 81.3 105.3 57.3
2021 Transfer 81.3 0 20.0 125.3 37.3

Bold number indicates planned transfer
1 All amounts are in millions of dollars

Appendix E
Amounts Available to Transfer Between State Revolving Fund Programs1

North Dakota Drinking Water State Revolving Loan Fund Program



Appendix F
Sources and Uses Table
North Dakota Drinking Water State Revolving Loan Fund Program
Cumulative Amounts as of June 30, 2020

Federal Capitalization Grants 226,868,100
State Match 51,432,137
Transfers from CWSRF 53,045,447
Net Leveraged Bonds 193,941,728
Investment Earnings 52,004,184
Interest Payments 65,858,408
Principal Repayments 192,448,654

TOTAL SOURCES OF FUNDS 835,598,658

Administration 9,603,814
2% SSTA 3,735,612
10% DW Program Set-Aside 5,565,315
15% Local Asst. Set-Aside 435,268
Transfers to CWSRF 29,061,000
Bond Principal Repayments 74,538,703
Bond Interest Expense 70,408,214
Arbitrage 785,241
Reserves 2,650,545
Closed Agreements 666,669,174
Loans Approved But Not Closed 17,997,000

TOTAL USES OF FUNDS 881,449,886

DWSRF Funds Available for Projects in 2021 -$45,851,228

FY21 Capitalization Grant 11,001,000        
Set-asides taken from FY21 Capitalization Grant -                    
State Match (if applicable) 5,000,000          
Leveraged Bonds (if applicable) 80,000,000        
Transfers with CW +/-  (if applicable) 20,000,000        

Total New 2021 Funds $116,001,000

TOTAL DWSRF FUNDS AVAILABLE FOR 2021 $70,149,772

TOTAL DWSRF PROJECTS ON FUNDABLE LIST $70,149,772

AVAILABLE FUNDS $0

SOURCES

USES

ANNUAL SOURCES FOR 2021



 

 

Appendix G 

Abbreviations 

ACS   American Community Survey 

AMHI   Annual median household income 

CWS   Community water system 

CWSRF  Clean Water State Revolving Fund 

DWSRF  Drinking Water State Revolving Fund 

EPA   Environmental Protection Agency 

ESWTR  Enhanced Surface Water Treatment Rule 

FY   Fiscal year 

GPCD   Gallons per capita per day 

GPR   Green project reserve 

GWR   Ground Water Rule 

IUP   Intended Use Plan 

MCL   Maximum contaminant level 

NDAC   North Dakota Administrative Code 

NDCC   North Dakota Century Code 

NDDEQ  North Dakota Department of Environmental Quality 

NPDWR  National Primary Drinking Water Regulations 

PFA   Public Finance Authority 

PRV   Pressure-reducing valve 

PWS   Public Water System 

PWSS   Public Water System Supervision 

RFWCI   Relative future water cost index 

RO   Reverse osmosis 

RWD   Rural Water District 



 

 

SCADA  Supervisory control and data acquisition 

SDWA   Safe Drinking Water Act 

STAG   State and Tribal Assistance Grants 

SWTR   Surface Water Treatment Rule 

TTR   Treatment technique requirement 

URTH   Unreasonable risk to health 

WAWSA  Western Area Water Supply Authority 

WD   Water district 

WRD   Water Resource District 

WS   Water system 

WTP   Water treatment plant 

WUD   Water Users District 




